

Sl no	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (In Lac)	Allocated Amount Tk (In Lac) for FY-2025-26	Time Code for process	Advertiser Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
91	w14	Cleaning of Receiving well Chamber, Flocculation Basin, Sedimentation Basin, Reservoir etc (for the period of six months) of CWTP, Dhaka WASA	Lot	1	LTM (e-gp)	CE	Revenue	01-01-011	5.00	5.00	Planned Dates		19-Sep-25	03-Oct-25	24-Oct-25	31-Oct-25	07-Nov-25	05-Dec-25	03-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									
92	w15	Repairing, maintenance & Oil Change of 800 KVA Transformer High lift Electric Sub-Station of CWTP, Dhaka WASA	Lot	1	LTM e-gp	CE	Revenue	01-01-011	5.00	5.00	Planned Dates		23-Sep-25	07-Oct-25	28-Oct-25	04-Nov-25	11-Nov-25	09-Dec-25	07-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									
93	G5	Supply of electric Equipment for Lighting work of Existing Internal Electric Line for CWTP, Dhaka WASA.	Lot	1	LTM	SE	Revenue	01-01-011	5.00	5.00	Planned Dates		06-Oct-25	20-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	20-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									
94	w16	Cleaning and Washing of sand & stone for Rapid Sand Filter bed no 5 & 6 of CWTP, Dhaka WASA	Lot	1	LTM (e-gp)	CE	Revenue	01-01-011	5.00	5.00	Planned Dates		06-Oct-25	20-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	20-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									
95	w17	Cleaning and Washing of sand & stone for Rapid Sand Filter bed no 7 & 8 of CWTP, Dhaka WASA	Lot	1	LTM e-gp	CE	Revenue	01-01-011	5.00	5.00	Planned Dates		06-Oct-25	20-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	20-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									
96	w18	Repair, Maintenance and Servicing of 03 (Three) Nos 50 KW Pump Motor Set of Low Lift Pumping Station for CWTP, Dhaka WASA.	Lot	1	LTM e-gp	CE	Revenue	01-01-011	5.00	5.00	Planned Dates		06-Oct-25	20-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	20-Feb-26	
											Planned Days			14	21	7	7	28	60	137
											Actual Dates									

(প্রকৌশলী এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও ইঞ্চায়েকশন)
ঢাকা ওয়াশা।

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।