

Sl No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated amount (TK in Lac) Financial Year 2023-24	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19	20
131	G-61	Supply of sanitary item, curtain & related accessories for office building of SWTP-2	Lot	1	OTM (e-gp)	SE	Rev.	10.00	Planned Dates Planned Days Actual Dates		11/09/24	02/10/24	16/10/24	23/10/24	30/10/24	20/11/24		20/03/25
132	G-62	Supply of chlorine cylinder valve, related accessories for chlorine cylinder of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		12/09/24	03/10/24	17/10/24	24/10/24	31/10/24	21/11/24		21/03/25
133	G-63	Supply & installation of probe type online ammonia analyzer for pre treatment plant of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		12/09/24	03/10/24	17/10/24	24/10/24	31/10/24	21/11/24		21/03/25
134	G-64	Procurement of spare parts for the chlorinator of SWTP-2 chlorination system	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		13/09/24	04/10/24	18/10/24	25/10/24	01/11/24	22/11/24		22/03/25
135	G-65	Procurement of spare parts for the evaporator of SWTP-2 chlorination system	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		13/09/24	04/10/24	18/10/24	25/10/24	01/11/24	22/11/24		22/03/25
136	G-67	Procurement of pressure reducing motorized valve & vacuum regulator for chlorination system of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		15/09/24	06/10/24	20/10/24	27/10/24	03/11/24	24/11/24		24/03/25
137	G-68	Supply of panel air conditioner for 12 nos. filter unit HMI panel of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		15/09/24	06/10/24	20/10/24	27/10/24	03/11/24	24/11/24		24/03/25
138	G-71	Supply of spare parts & maintenance kit for pre-treated water lifting pump of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		18/09/24	09/10/24	23/10/24	30/10/24	06/11/24	27/11/24		27/03/25
139	G-73	Supply of mechanical water seal for pre-treated water lifting pump of SWTP-2	Lot	1	OTM (e-gp)	SE	Rev.	10.00	Planned Dates Planned Days Actual Dates		25/09/24	16/10/24	30/10/24	06/11/24	13/11/24	04/12/24		03/04/25
140	G-74	Supply of chlorine drum connector for chlorine cylinder of SWTP-2	Lot	1	DPM	SE	Rev.	3.00	Planned Dates Planned Days Actual Dates		26/09/24	17/10/24	31/10/24	07/11/24	14/11/24	05/12/24		04/04/25
141	G-75	Procurement of several bearing item, oil & grease for various pump motor of SWTP-2	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		17/09/24	08/10/24	22/10/24	29/10/24	05/11/24	26/11/24		26/03/25
142	G-76	Supply of mechanical spare parts for plant maintenance work of SWTP-2, package 01	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		23/09/24	14/10/24	28/10/24	04/11/24	11/11/24	02/12/24		01/04/25
143	G-77	Supply of mechanical spare parts for plant maintenance work of SWTP-2, Package 02	Lot	1	OTM (e-gp)	CE	Rev.	25.00	Planned Dates Planned Days Actual Dates		24/09/24	15/10/24	29/10/24	05/11/24	12/11/24	03/12/24		02/04/25