

S/No	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (in Lac)	Allocated Amount Tk (in Lac) for FY-2025	Time Code for process	Advise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	07	Procurement of Insecticides to run Regular Fogging activities for CWTP, Dhaka WASA	Lot	1	LTM	SE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Dates	02-Sep-25	16-Sep-25	07-Oct-25	14-Oct-25	21-Oct-25	14-Nov-25	17-Jan-26	21
2	08	Repairing, Maintenance & Tiles works of High Lift Old Pump House of CWTP, Dhaka WASA.	Lot	1	LTM	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Dates	24-Aug-25	07-Sep-25	28-Sep-25	03-Oct-25	12-Oct-25	09-Nov-25	08-Jan-26	137
3	09	Construction and installation of Chlorine Neutralization plant for CWTP, Dhaka WASA	Lot	1	OTM (e-gp)	MD	Revenue	01-04-011	45.00	45.00	Planned Dates	Planned Dates	24-Aug-25	07-Sep-25	28-Sep-25	03-Oct-25	12-Oct-25	09-Nov-25	08-Jan-26	137
4	10	Cleaning of Receiving well Chamber, Flocculation Basin, Sedimentation Basin, Reservoir etc (for the period of six months) of CWTP, Dhaka WASA.	Lot	1	LTM	CE	Revenue	01-04-011	5.00	5.00	Planned Dates	Planned Dates	19-Sep-25	03-Oct-25	24-Oct-25	31-Oct-25	07-Nov-25	05-Dec-25	03-Feb-26	137
5	11	Urgent Unforeseen Unpredictable Goods, Works and Services, [Imprest, Temporary Advance, (DPM as per PPW 2008 Clause 81, 82, 1 & 76) (T/Vorta Sheba) (Thak Baradda)]	L.S		DPM/ LTM/ OTM/LTA	MD/AO	Revenue	01-04-011	7.65	7.65	Planned Dates	Planned Dates	01-Jul-25						30-Jan-26	
										172.65	Sub Total TLA									
Allocated Budget-9.98 Lac (Vehicle Maintenance)(Code: 01-04-017)																				
12	VM1	Repairing-Maintenance and Painting with Spare parts for different Car under MODS Zone-2, Dhaka WASA		1	OTM (e-gp)	CE	Rev	01-04-017	5.00	5.00	Planned Dates	Planned Dates	10-Sep-25	24-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25	25-Jan-26	
13	VM2	Suspension, Denting-Painting & Enginee Overholing work of Dhaka Metro-Taxi-13-5107 under MODS Zone-2,Dhaka WASA		1	OTM (e-gp)	CE	Rev	01-04-017	4.00	4.00	Planned Dates	Planned Dates	24-Aug-25	07-Sep-25	28-Sep-25	05-Oct-25	12-Oct-25	09-Nov-25	08-Jan-26	






(অকৌঃ এ.কে.এম. মহিদ উদ্দিন)
 প্রকৌশলী মোঃ আব্দুল সালাম
 প্রকৌশলী মোঃ আব্দুল সালাম (সিনিয়র প্রকৌশল)
 প্রকৌশলী মোঃ আব্দুল সালাম (সিনিয়র প্রকৌশল)
 প্রকৌশলী মোঃ আব্দুল সালাম (সিনিয়র প্রকৌশল)
 প্রকৌশলী মোঃ আব্দুল সালাম (সিনিয়র প্রকৌশল)

মোঃ আব্দুল সালাম
 প্রকৌশলী
 প্রকৌশলী
 প্রকৌশলী
 প্রকৌশলী

প্রকৌশলী
 প্রকৌশলী
 প্রকৌশলী
 প্রকৌশলী
 প্রকৌশলী