

SI No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est.. Cost (Taka in Lac)	Allocated amount (TK in Lac) Financial Year 2023-24	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
143	W-83	Replacing of MS vent pipe of treated water reservoir tank at SWTP Phase-2. (Package-1)	Lot	1	DPM	CE	Rev	4.98	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		28/09/23
144	W-84	Replacing of MS vent pipe of treated water reservoir tank at SWTP Phase-2(package-2)	Lot	1	DPM	CE	Rev	4.98	0.00	Planned Dates Planned Dates		05/05/23	14/5/23	21/5/23	28/5/23	28/5/23	28/5/23		28/09/23
145	W-85	Construction of Support Frame for loading-unloading of aerator motor at aeration zone-1, 2 & 3 under SWTP File No-072,2023. ID:295165	Lot	1	OTM	CE	Rev	1.64	1.64	Planned Dates Planned Dates		15/03/23	29/03/23	12/04/23	19/04/23	26/04/23	17/05/23		14/09/23
146	W-86	Construction of MS stair & fencing at Mirchabari manual screen. ID 816963	Lot	1	OTM	CE	Rev	4.99	4.99	Planned Dates Planned Dates		15/03/23	29/03/23	12/04/23	19/04/23	26/04/23	17/05/23		30/06/23
147	W-87	Installation of net-bamboo fencing in front twin box culvert at Mirchabari of DND canal. ID795321	Lot	1	LTM (e-gp)	CE	Rev	4.99	4.99	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
148	W-88	Installation of Primary net bamboo fencing near mirchabari manual screen at DND Canal	Lot	1	DPM	CE	Rev	4.99	4.99	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
149	W-89	Repairing and maintenance of float & fiber cone at surface aeration zone-1 of DND canal. ID796085	Lot	1	OTM	CE	Rev	1.39	1.39	Planned Dates Planned Dates		15/03/23	29/03/23	12/04/23	19/04/23	26/04/23	17/05/23		30/06/23
150	W-90	Land development Work North side of Chemical building & East side of pretreatment & lifting pumping station at SWTP. Phase-2. ID783845	Lot	1	LTM	CE	Rev	4.74	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
151	W-91	Land development Work of in side boundary wall West-East side at SWTP. Phase-2. ID783849	Lot	1	LTM	CE	Rev	4.57	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
152	W-92	Land development Work of out side boundary wall East side at SWTP. Phase-2. ID795163	Lot	1	LTM	CE	Rev	4.75	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
153	W-93	Repairing for Palisading Work of out side boundary wall East side at SWTP. Phase-2. ID783850	Lot	1	LTM	CE	Rev	4.71	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23
154	W-94	Construction & Beautification of brick plantation bed for jau tree south side of Treated Storage Tank at SWTP Phase-2. Package-1.	Lot	1	DPM	CE	Rev	4.98	0.00	Planned Dates Planned Dates		15/03/23	05/04/23	19/04/23	26/04/23	03/05/23	24/05/23		21/09/23