

APP 2024 -25

Sl. No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
70	APP/24-25/G/55	Supply of pick-up with shed for regular site visiting of transmission main pipeline.	OTM e-GP	lot	1	Rev	DMD	35.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 	27-Aug-24 21 	3-Sep-24 7 	10-Sep-24 7 	17-Sep-24 7 	1-Oct-24 14 	12-Oct-24 67
60.00																
Water & Sewer Plant (O&M) (Opex-1999.65 Lac)																
71	APP/24-25/G/56	Supply of necessary items for roof water proofing of BPS Pump House & Sub-Station Building (Lot-2).	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 	27-Aug-24 21 	3-Sep-24 7 	10-Sep-24 7 	17-Sep-24 7 	1-Oct-24 14 	12-Oct-24 67
72	APP/24-25/G/57	Supply of necessary items for parking shed for scooties, bikes and cars at residential area of PWTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	23-Aug-24 0 	13-Sep-24 21 	20-Sep-24 7 	27-Sep-24 7 	4-Oct-24 7 	18-Oct-24 14 	29-Oct-24 67
73	APP/24-25/G/58	Procurement of Chlorine leakage detection and warning system (movable hoister set) for Chlorine gas safety system.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	7-Aug-24 0 	28-Aug-24 21 	4-Sep-24 7 	11-Sep-24 7 	18-Sep-24 7 	2-Oct-24 14 	13-Oct-24 67
74	APP/24-25/G/59	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in front of High Lift Pump House at WTP	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	20-Aug-24 0 	10-Sep-24 21 	17-Sep-24 7 	24-Sep-24 7 	1-Oct-24 7 	15-Oct-24 14 	26-Oct-24 67
75	APP/24-25/G/60	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in front of workshop Building	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 	4-Sep-24 21 	11-Sep-24 7 	18-Sep-24 7 	25-Sep-24 7 	9-Oct-24 14 	20-Oct-24 67
76	APP/24-25/G/61	Supply of necessary items for leakage repairing of clarifiers A & B at WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	17-Aug-24 0 	7-Sep-24 21 	14-Sep-24 7 	21-Sep-24 7 	28-Sep-24 7 	12-Oct-24 14 	23-Oct-24 67
77	APP/24-25/G/62	Supply of necessary items for leakage repairing of clarifiers C & D at WTP.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 	27-Aug-24 21 	3-Sep-24 7 	10-Sep-24 7 	17-Sep-24 7 	1-Oct-24 14 	12-Oct-24 67
78	APP/24-25/G/63	Supply of gas burner, freezer, crockeries and cooking items for canteen.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	7-Aug-24 0 	28-Aug-24 21 	4-Sep-24 7 	11-Sep-24 7 	18-Sep-24 7 	2-Oct-24 14 	13-Oct-24 67
79	APP/24-25/G/64	Supply of auto van & van rickshaw for transporting of maintenance equipment inside PWTP and related others.	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates	20-Aug-24 0 	10-Sep-24 21 	17-Sep-24 7 	24-Sep-24 7 	1-Oct-24 7 	15-Oct-24 14 	26-Oct-24 67
80	APP/24-25/G/65	Supply solar panel, battery, light for street light at BPS phase-2 Area.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 	4-Sep-24 21 	11-Sep-24 7 	18-Sep-24 7 	25-Sep-24 7 	9-Oct-24 14 	20-Oct-24 67
81	APP/24-25/G/66	Supply solar panel, battery, light for street light at WTP & IPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-24 0 	27-Aug-24 21 	3-Sep-24 7 	10-Sep-24 7 	17-Sep-24 7 	1-Oct-24 14 	12-Oct-24 67
82	APP/24-25/G/67	Procurement of spare PAC Dosing Pump and others.	OTM e-GP	lot	1	Rev	DMD	30.00	Planned Dates Planned Days Actual Dates	23-Aug-24 0 	13-Sep-24 21 	20-Sep-24 7 	27-Sep-24 7 	4-Oct-24 7 	18-Oct-24 14 	29-Oct-24 67
83	APP/24-25/G/68	Procurement of spare parts for air conditioning unit.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	7-Aug-24 0 	28-Aug-24 21 	4-Sep-24 7 	11-Sep-24 7 	18-Sep-24 7 	2-Oct-24 14 	13-Oct-24 67

 Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

 Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

 Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

 Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

 Chief Engineer
Dhaka WASA

 Deputy Managing Director (O&M)
Dhaka WASA

 Managing Director
Dhaka WASA