

| Serial No. | Package No. | Description of Procurement Packages                                                                                                                                                                       | Unit  | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated/Contract Amount (Taka in Lac) | Allocation for this FY 2024-25 (Taka in Lac) | Time Code for Process | Advertise Prequal (if Applicable) | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for completion of contract |
|------------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|----------|---------------------------|------------------------------|-----------------|-----------------------------------------|----------------------------------------------|-----------------------|-----------------------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2           | 3                                                                                                                                                                                                         | 4     | 5        | 6                         | 7                            | 8               | 9                                       | 10                                           | 11                    | 12                                | 13               | 14             | 15                | 16                | 17                    | 18                  | 19                               | 20                              |
| 30         | B.20.2      | Repairing and maintenance of 2 unit (unit no. 8 & 9) Tinshed Staff Quarters with replacement damage CI sheet at Pagla Tinshed Staff Quarters under Store Division, Dhaka WASA                             | Lot 1 | 1        | LTM e-GP                  | DMD (O&M)                    | GoB (Rev.)      | 10.00                                   | 9.50                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           |                                  |                                 |
| 31         | B.20.3      | Repairing and maintenance of 1 unit (unit no. 7) Tinshed Staff Quarters with replacement damage CI sheet at Pagla Tinshed Staff Quarters under Store Division, Dhaka WASA                                 | Lot 1 | 1        | LTM e-GP                  | CE                           | GoB (Rev.)      | 5.00                                    | 4.75                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 32         | B.20.4      | Mass cleaning and repair-maintenance of sewer line at Pagla Tinshed Staff Quarters compound under Store Division, Dhaka WASA                                                                              | Lot 1 | 1        | RFQ                       | SE                           | GoB (Rev.)      | 3.00                                    | 3.00                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 33         | B.20.5      | Cutting and removing of unnecessary Trees, Grass, Weeds, Shrubs, Jungles, bushes etc. at west side of Pagla Staff Quarters under Store Division, Dhaka WASA                                               | Lot 1 | 1        | RFQ                       | SE                           | GoB (Rev.)      | 3.00                                    | 3.00                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 34         | B.20.7      | Repair and maintenance of lift pump-motor operation room, installation of pump-motor set and connection of water line from overhead water tank to 50 user end of 10 nos Building at Pagla Staff Quarters. | Lot 1 | 1        | LTM e-GP                  | DMD (O&M)                    | GoB (Rev.)      | 10.00                                   | 10.00                                        | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 35         | B.20.7      | Repairing, maintenance and painting of external wall and common space (stair case) at Bosonto Building of Pagla Staff Quarters.                                                                           | Lot 1 | 1        | LTM e-GP                  | CE                           | GoB (Rev.)      | 5.00                                    | 4.75                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 36         | B.20.7      | Repairing, maintenance and painting of external wall and common space (stair case) at Bulbul Building of Pagla Staff Quarters.                                                                            | Lot 1 | 1        | LTM e-GP                  | CE                           | GoB (Rev.)      | 5.00                                    | 4.75                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |
| 37         | B.20.7      | Repairing, maintenance and painting of external wall and common space (stair case) at Saros Building of Pagla Staff Quarters.                                                                             | Lot 1 | 1        | LTM e-GP                  | CE                           | GoB (Rev.)      | 5.00                                    | 4.75                                         | Planned Dates         |                                   | 22-Sep-24        | 5-Oct-24       | 19-Oct-24         | 26-Oct-24         | 2-Nov-24              | 30-Nov-24           | 70                               |                                 |

**AUL SARKER**  
Assistant Engineer  
Division, Dhaka WASA

(যেঃ) হুজুরার হোসেন (পূর্ণ) হুজুরার হুজুরার (সে মাস)  
বিদ্যুৎ প্রকৌশলী ও ইঞ্জিনিয়ারিং বিভাগে বি. স্কটিফিকার সহায়ক (হকৌঃ এ. কে. এম. সহিদ উদ্দিন)  
সহকারী বিভাগ, ঢাকা জেলা পানি উন্নয়ন বোর্ড (পরিচালনা ও ইন্সপেক্টর)  
ঢাকা জেলা

প্রকৌঃ তালিম সিদ্দিকী  
হাবহালা ওয়াসা  
ঢাকা জেলা