Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
16	PW-10	Repair-maintenance of 2000 KVA electric sub-station at Duaripara staff quarter under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	03-Jan-24
									Planned Days				
17	PW-11	Repairing of Managing Director House electric installtion with cleaning and 800 KVA standby electric sub station adjacent to shanti BWPP , DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	25-Jul-23	10-Aug-23	18-Aug-23	18-Oct-23
									Planned Days				
18	PW-12	Rewinding of 10(Ten) Nos. 200 KVA burnt transformers with related services under F.M.D-2, DWASA (Lot-2)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates	5-Oct-23	20-Oct-23	27-Oct-23	27-Dec-23
									Planned Days				
19	PW-13	Rewinding of 8 (Eight) Nos. 5 Ton capacity electric chain-pulley with related services under F.M.D-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.95	Planned Dates	18-Aug-23	04-Sep-23	11-Sep-23	10-Feb-24
									Planned Days				
20	PW-14	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS zone 4 & 10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	9.99	Planned Dates	12-Sep-23	28-Sep-23	05-Oct-23	12-Jan-24
									Planned Days				
21	PW-15	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS zone-5,8 & 9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	9.99	Planned Dates	22-Sep-23	08-Oct-23	16-Oct-23	20-Feb-24
									Planned Days				
22	PW-16	Installation of sub pump motor at replacement/ re-generation/ rehabilitation/old DTW under MODS zone 4 & 10, DWASA.	Nos.	25	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	31-Mar-24
									Planned Days				
23	PW-17	Making of variable adjustment arrangement for modification of M.S Column pipe with related services at machine shop under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	21-Jan-24
									Planned Days				
24	PW-18	Installation of sub pump motor at replacement/ re-generation/ rehabilitation/old DTW under MODS zone-5,8 & 9, DWASA.	Nos.	25	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	02-Nov-23	18-Nov-23	25-Nov-23	31-Mar-24
									Planned Days				
25	PW-19	Repairing-maintenance & re-construction of Tin shed store room floor with related works at F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Aug-23	04-Sep-23	11-Sep-23	22-Dec-23
									Planned Days				
26	PW-20	Renovation of plastering work of electric wiring of store room under F.M.D-2 , DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
									Planned Days				
27	PW-21	Replacement / Changing of faulty electric transformer & ancillary works at 15 Nos. different pump stations under MODS zone 4 & 10, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	10-Apr-24
									Planned Days				
28	PW-22	Replacement / Changing of faulty electric transformer & ancillary works at 15 Nos. different pump stations under MODS zone-5,8 & 9, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	10-May-24
									Planned Days				
29	PW-23	Repair-maintenance of electric sub stations of different pump station under MODS zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
									Planned Days				
30	PW-24	Installation of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 4,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
									Planned Days				
31	PW-25	Installation of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 10,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
									Planned Days				
32	PW-26	Making Provision for balancing of transformer load management between BBT-1 and BBT-2 of 2000 KVA sub station at WASA Bhaban.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24
									Planned Days				
33	PW-27	Repair-maintenance of electric sub stations of different pump stations under MODS zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	17-Oct-23	02-Nov-23	10-Nov-23	05-Jan-24
									Planned Days				
34	PW-28	Renovation of electrical wiring system at Machine shop under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	07-Oct-23	24-Oct-23	04-Nov-23	05-Jan-24
									Planned Days				
35	PW-29	Repair & maintenance of different Machines (Lathe machine, shaper machine, power hack saw, bench drill machine, cut off machine, etc.) at Machine shop under F.M.D-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24
									Planned Days				

Md. Shahadat Hossain
Sub-Assistant Engineer

Riad Ahmed
Assistant Engineer

সুজন চন্দ্র বর্মন
নির্বাহী প্রকৌশলী

মোঃ আঃ লতিফ মোঃ কামরুল হাসান
তত্ত্বাবধায়ক প্রকৌশলী
এফ ই এন্ড এম সার্কেল
ওয়াসা ভবন, ঢাকা।

উপ-ব্যবস্থাপনা পরিচালক (ই এন্ড এম)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।