Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
13)	**Fuel for Generator**	**Budget Code:-01-03-003**						**Allocated Budget: 30.00 lacs**								
13.1	Fuel for Generator					Revenue	30.00	Planned Dates Planned Days Actual Dates	As per requirement							
						Sub Total=	**30.00**									
14)	**Furniture Maintenance**	Budget Code:-01-04-024						Allocated Budget 2.00 lacs								
14.1(W-85)	Repairing & Maintenance of different types of furniture and related accessories of MODS Zone-8 office, Dhaka WASA	Nos	Lot	DPM	SE	Revenue	2.00	Planned Dates Planned Days Actual Dates	20/09/2024 0	10/10/2024 21	24/10/2024 14	31/10/202 7	7/11/2024 7	28/11/2024 14	27/01/2024 60	130
						Sub-Total=	2.00									
15)	**Office maintenance**	Budget Code:-01-04-012						Allocated Budget: 10.00 lacs								
15.1(W-86)	Repairing, Maintenance & Servicing of different Equipments (Printer, Scanner, Cabinet, Almira, Internet line Servicing etc.) at office of MODS Zone-8, Dhaka WASA	Nos	1	DPM	SE	Revenue	2.50	Planned Dates Planned Days Actual Dates	20/09/2024 0	10/10/2024 21	24/10/2024 14	31/10/202 7	7/11/2024 7	28/11/2024 14	27/01/2024 60	130
15.1.1(W-86.1)	Changing & Maintenance of Flush Door Shutter & Maintenance of Ozukhana at MODS Zone-8 office, Dhaka WASA	Nos	1	DPM	SE	Revenue	3.00	Planned Dates Planned Days Actual Dates	10/5/2025 0	24/5/2025 21	21/05/2025 14	28/5/2025 7	29/5/2025 7	31/5/2025 14	30/6/2025 60	130
15.2(W-87)	Physical services, imprest, cash advance & emergency repair, maintenance works, Urgent and Unforeseen Services of MODS Zone-8 area	Lot	1	LTM/ RFQ/ DPM	CE/ HOPE	Revenue	4.50	Planned Dates Planned Days Actual Dates								
							10.00									
18)	**Printing & Stationery**	**Budget Code:-02-02-016**						**Allocated Budget: 5.00 lac**								
18.1(G-5)	Purchase of Printing & stationary equipment with related accessories for the office of MODS Zone-8, Dhaka WASA.	Lot	1	DPM	SE	Revenue	2.00	Planned Dates Planned Days Actual Dates	20/09/2024	10/10/2024	24/10/2024	31/10/202	7/11/2024	28/11/2024 4/3/2025	27/01/2025 23/03/2025	