SL No.	Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Expected expenditure in FY 2025-26	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
48)	GSP-6	Supply of water quality monitoring equipment under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	**20.00**	**20.00**	Planned Dates								
										Planned Days								
										Actual Dates	12/4/2026	23/04/2026						
49)	GSP-8	Repair and maintenance of starter panel under SOC division (Lot-02)	Lot	1	OTM (e-GP)	SE	Rev.	**3.00**	**0.00**	Planned Dates	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
										Planned Days								
										Actual Dates								
50)	GSP-9	Supply and installation of breathing air apparatus (air compressor) for SOC division.	Lot	1	LTM (e-GP)	CE	Rev.	**15.00**	**15.00**	Planned Dates								
										Planned Days								
										Actual Dates	12/4/2026	23/04/2026						
51)	GSP-10	Supply and installation of Close Circuit camera for SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	**8.57**	**8.57**	Planned Dates								
										Planned Days								
										Actual Dates	19/01/2026	3/2/2026			15/03/2026	16/03/2026		
52)	WSP-1	Repairing and maintenance of vertical type Booster pump motor under SOC division (Lot-01).	Lot	1	DPM	SE	Rev.	**2.90**	**2.90**	Planned Dates								
										Planned Days								
										Actual Dates					23/09/2025	24/09/2025		
53)	WSP-2	Repairing and maintenance of vertical type Booster pump motor under SOC division (Lot-02).	Lot	1	LTM (e-GP)	SE	Rev.	**2.76**	**2.76**	Planned Dates								
										Planned Days								
										Actual Dates	27/11/2026	14/12/2026			01/01/26	05/01/26		
54)	WSP-3	Repairing and maintenance of horizontal type Booster pump motor under SOC division (Lot-01).	Lot	1	DPM	SE	Rev.	**2.91**	**2.91**	Planned Dates								
										Planned Days								
										Actual Dates					23/09/2025	24/09/2025		
55)	WSP-4	Repairing and maintenance of horizontal type Booster pump motor under SOC division (Lot-02).	Lot	1	LTM (e-GP)	SE	Rev.	**2.77**	**2.77**	Planned Dates								
										Planned Days								
										Actual Dates	27/11/2026	14/12/2026			01/01/26	05/01/26		
			Sub-Total Tk =					**123.54**	**120.54**									
56)	LS-SP	Procurement for urgent or emergency of unforseen work and supply of goods or necessary works for operation when required (Thock allocation)	Lot	1	OTM/LTM/DPM/TA/Imprest etc.	MD/CE/SE	Rev.	**2.22**	**2.22**									
			Sub Total =					**125.76**	**122.76**									
			Carried over total of this head =					**27.24**	**27.24**									
			Total =					**153.00**	**150.00**									
		Vehicle Maintanence (01-04-017) [Allocation=13.00]																
57)	WVM - 1	Repair, Maintenance & Services of Water Carrier no.Dhaka Metro Dha-11-0115 Under S.O.C DIVISION,DHAKA WASA	Lot	1	OTM (e-GP)	CE	Rev.	**3.94**	**0.00**	Planned Dates	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
										Planned Days								
										Actual Dates								
58)	WVM - 2	Repair, maintenance & services of Pick up no Dhaka Metro-THA-13-0428 and Pick up no Dhaka Metro-THA-11-5816 Under SOC Division.	Lot	1	OTM (e-GP)	CE	Rev.	**3.63**	**3.63**	Planned Dates	13/05/2026	24/05/2026	01/06/26	04/06/26	04/06/26	07/06/26		
										Planned Days								
										Actual Dates								

মোঃ আমিনুল ইসলাম
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।