| Package No | Description of Procurement Package WORKS/GOODS | Unit | Quantity | Procurement Method & Type | Estimate Approving Authority | Source of Funds | Estimated Cost (Taka in Lac) | Allocation of Year 2026-27 (Taka in Lac) | Time Code for Process | Advertise Prequal (If Applicable) | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract | Time for completion of contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | - | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| **AG** | **VFD / Inverter Maintenance 01-04-019** | | | | | | | | | | | | | | | | | |
| AG.1 | Supply of Necessary Materials, Spare Parts, and Accessories for Maintenance and Servicing of VFDs/Inverters and Other Related Equipment at Dasherkandi STP. | Lot | | OTM e-GP | CE | Rev. | 25.00 | 25.00 | Planned Dates | | 15/08/24 | 30/08/24 | 13/09/24 | 20/09/24 | 27/09/24 | 25/10/24 | | 23/12/24 |
| | | | | | | | | | Planned Days | | 0 | 15 | 14 | 7 | 7 | 28 | 71 | 59 |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| AG.2 | Annual Maintenance of 11 kV Variable Frequency Drives (VFDs) for Blowers at Dasherkandi STP. | Lot | | DPM | CE | Rev. | 5.00 | 5.00 | Planned Dates | | 16/08/24 | 31/08/24 | 14/09/24 | 21/09/24 | 28/09/24 | 26/10/24 | | 25/12/24 |
| | | | | | | | | | Planned Days | | 0 | 15 | 14 | | 7 | 28 | 71 | 60 |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| AG.3 | Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) for VFD/Inverter Maintenance for Dasherkandi STP, Dhaka WASA. | LS | - | N/A | MD/ DMD/ CE/SE | Rev. | 5.00 | 5.00 | Planned Dates | | | | | | | | | |
| | | | | | | | | | Planned Days | | | | | | | | | |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| | | | | | | **Sub Total (AG) =** | **35.00** | **35.00** | | | | | | | | | | |
| **AH** | **Spare parts (water and sewer treatment plants) 01-04-025** | | | | | | | | | | | | | | | | | |
| **AH1** | **Carried Over** | | | | | | | | | | | | | | | | | |
| AH1.1 | Procurement of Spare Parts for the UV System of Dasherkandi STP, Dhaka WASA. (T. ID: 1208876) | Lot | 1 | OTM e-GP | MD | Rev. | 365.80 | 365.80 | Planned Dates | | | | | | | | | 13/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.2 | Procurement of UV Lamp for Dasherkandi STP, Dhaka WASA. (T. ID: 1208879) | Lot | | OTM e-GP | MD | Rev. | 751.80 | 751.80 | Planned Dates | | | | | | | | | 14/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.3 | Supply of various capacities electro-mechanical actuator SLS, Coarse Screen, Fine Screen, Vortex Grit, Thickener, Dehydrator for Dasherkandi STP. (T. ID: 1208819) | Lot | 1 | OTM e-GP | MD | Rev. | 85.89 | 85.89 | Planned Dates | | | | | | | | | 11/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.4 | Procurement of Stator & Rotor with accessories for SDIP High Sludge Pump of Dasherkandi STP. (T. ID: 1154937) | Lot | 1 | OTM e-GP | MD | Rev. | 256.00 | 256.00 | Planned Dates | | | | | | | | | 12/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.5 | Procurement of various types of solenoid valves, cylinders, etc., for STDB & SDIP Dasherkandi STP. (T. ID: 1282549) | Lot | 1 | OTM e-GP | CE | Rev. | 21.38 | 21.38 | Planned Dates | | | | | | | | | 14/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.6 | Procurement of spare parts such as lubricating pump, seal, level sensor for plunger pump of Dasherkandi STP. (T. ID: 1283388) | Lot | 1 | OTM e-GP | CE | Rev. | 21.50 | 21.50 | Planned Dates | | | | | | | | | 15/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.7 | Procurement of necessary materials for SLS, Coarse Screen, Fine Screen, SST, PST, and others for Dasherkandi STP. (T. ID: 1283392) | Lot | 1 | OTM e-GP | CE | Rev. | 21.70 | 21.70 | Planned Dates | | | | | | | | | 16/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.8 | Supply of various types of shaftless screw conveyors for Mud cake Handling of Dasherkandi STP. (T. ID: 1283391) | Lot | 1 | OTM e-GP | DMD | Rev. | 43.64 | 43.64 | Planned Dates | | | | | | | | | 17/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| AH1.9 | Procurement of various types of electric and electronic items for Dasherkandi STP. (T. ID: 1283393) | Lot | 1 | OTM e-GP | CE | Rev. | 22.76 | 22.76 | Planned Dates | | | | | | | | | 17/09/26 |
| | | | | | | | | | Planned Days | | | | | | | | | 180 |
| | | | | | | | | | Actual Dates | | 02/02/26 | 18/02/26 | 01/03/26 | 05/03/26 | 05/03/26 | 16/03/26 | 42 | |
| | | | | | | Sub Total AH1 = | 1590.47 | 1590.47 | | | | | | | | | | |



CamScanner