Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
56	PG-01	Supply of MS Tripod, Hydraulic Trolley & Canvas for emergency breakdown and maintenance works under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.99	Planned Dates	09-Dec-23	28-Dec-23	05-Jan-24	28-Mar-24
									Planned Days				
57	PG-02	Hire & Rental of 01(One) car for Executive Engineer of F.M.D-2, DWASA for 1(one) year.	Package	1	OTM (e-GP)	DWASA Own fund	SE	9.60	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	30-Jun-24
									Planned Days				
58	PG-03	Supply of RTD PT 100 temperature sensor controller, sensor cable and earthing lead for pump motor set.	Package	1	LTM (e-GP)	DWASA Own fund	CE	24.50	Planned Dates	20-Oct-23	07-Nov-23	15-Dec-23	30-Apr-24
									Planned Days				
59	PG-04	Supply of wiring cable, Indicator lamp, PF controller , switch, socket, board, LED bulb, SP Breaker other accessories for FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.99	Planned Dates	20-Oct-23	07-Nov-23	15-Dec-23	30-Apr-24
									Planned Days				
60	PG-05	Procurement of HT cable termination kit and HT cable joint kit for maintenance of different sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	15-Dec-23	30-Apr-24
									Planned Days				
61	PG-06	Providing of different types of LT accessories for maintenance of 11/0.44 KV sub station under MODS circle 2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	15-Dec-23	30-Apr-24
									Planned Days				
62	PG-07	Supplying of Drop out fuse with carrier , Lightning arrester for 11/0.44 KV sub station under MODS circle 2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Actual Dates	08-Nov-23	24-Nov-23	09-Dec-23	09-Jan-24
									Actual Days				
63	PG-08	Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. for the field staff under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	20-Oct-23	07-Nov-23	18-Nov-23	27-Feb-23
									Planned Days				
64	PG-09	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.99	Planned Dates	20-Nov-23	09-Nov-23	17-Nov-23	30-Jun-24
									Planned Days				
65	PG-10	Procurement of 200 Amps MCCB for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	05-Dec-23	09-Jan-23
									Planned Days				
66	PG-11	Supply and Installation of numbering plates for deep tube well at different pump station under MODS cirle 2 DWASA.	Nos.	200	LTM (e-GP)	DWASA Own fund	SE	9.50	Planned Dates	30-Nov-24	07-Dec-24	15-Dec-23	30-Mar-24
									Planned Days				
67	PG-12	Procurement of gas can, gas torch etc. for HT cable cone making for Maintenance work under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	30-Mar-24
									Planned Days				
68	PG-13	Supply and Installation of 16 (sixteen) nos. IP camera with necessary accessories under F.M.D-2, office compound, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	30-Jan-24
									Planned Days				
69	PG/PW /	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/	DWASA Own fund	CE / MD	56.90	Planned Dates				30-Jun-24
									Planned Days				
	Service												
					Total Taka (In Figure)=		Lakh	584.15					

Total Taka (In word): Five hundred Eighty four Point One five lakh only.

10-07-23
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA
Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Riad Ahmed
10.7.23
Assistant Engineer
F.M Division-2,
Dhaka WASA
Riad Ahmed
Assistant Engineer
FMD-2, Dhaka-WASA.

10/7/23
Executive Engineer
F.M Division-2,
Dhaka WASA
সুজন চন্দ্র বর্মন
নির্বাহী প্রকৌশলী
এফ এম বিভাগ-২, ঢাকা ওয়াসা।

10.7.2023
Superintending Engineer
RPE&M Circle,
DWASA
মোঃ আতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

11/07
Chief Engineer
Dhaka WASA
মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

11/7/2023
DMD (O&M)
Dhaka WASA
উপ-ব্যবস্থাপনা পরিচালক (ও এন্ড এম)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

Managing Director
Dhaka WASA
প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।