SL No.	Package No	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Expected expenditure in FY 2025-26	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Awward	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
22)	GCSM-6	Supply and installation of spare items for Re-connection of Gas Chlorination system at MODS Zone 2 & 3 under SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	3.90	3.90	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
23)	GCSM-7	Supply and installation of spare items for Re-connection of Gas Chlorination system at MODS Zone 5 & 6 under SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	3.89	3.89	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
24)	GCSM-8	Supply and installation of spare items for Re-connection of Gas Chlorination system at MODS Zone 1 & 7 under SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	3.89	3.89	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
25)	GCSM-9	Supply and installation of spare items for Re-connection of Gas Chlorination system at MODS Zone 8 & 9 under SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	3.90	3.90	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
26)	GCSM-10	Supply and installation of spare items for Re-connection of Gas Chlorination system at MODS Zone 4 & 10 under SOC division.	Lot	1	LTM (e-GP)	SE	Rev.	3.88	3.88	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
27)	WCSM-1	Maintenance, Monitoring and Repairing of 150 Nos Gas Chlorination System under Dhaka WASA.	Lot	1	OTM (e-GP)	MD	Rev.	28.07	18.50	Planned Dates								
										Planned Days								
										Actual Dates	19/11/2025	04/12/25			11/12/25	17/12/2025		
			Sub-Total Tk =					72.09	62.52									
28)	LS-CSM	Procurement for urgent or emergency of unforseen work and supply of goods or necessary works for operation when required (Thock allocation)	Lot	1	OTM/LTM/DPM/TA/Imprest etc.	MD/CE	Rev.	20.79	20.79									
			To be Done Sub Total =					92.88	83.31									
			Carried over total of this head =					88.60	76.69									
			Total =					181.48	160.00									
		Generator Maintenance (Code : 01-04-010) [Allocation=20.00]																
29)	GGM-1	Supply of spare parts and related services for 6 nos of generator maintenance of SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	11.58	11.58	Planned Dates								
										Planned Days								
										Actual Dates	18/01/2026	3/2/2026			9/3/2026	15/03/2026		
30)	GGM-2	Supply of spare parts and related services for 4 nos of generator maintenance of SOC division.	Lot	1	OTM (e-GP)	SE	Rev.	7.70	0.00	Planned Dates								
										Planned Days								
										Actual Dates	18/01/2026	3/2/2026			12/3/2026	15/03/2026		
31)	GGM-3	Supply of spare parts and related services for 3 nos of generator maintenance of SOC division.	Lot	1	OTM (e-GP)	SE	Rev.	6.14	6.14	Planned Dates								
										Planned Days								
										Actual Dates	18/01/2026	3/2/2026			12/3/2026	15/03/2026		
32)	WGM-1	Shifting and reconnection of generator with ancillary works at different DTW compounds under SOC division.	Lot	1	DPM	CE	Rev.	4.98	0.00	Planned Dates								
										Planned Days								
										Actual Dates					23/09/2025	24/09/2025		
			Sub-Total Tk =					30.40	17.72									

মোঃ শামিনুল ইসলাম
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।