Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
62	PW-55	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone- 9 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
63	PW-56	Pump Installation with necessary electrical arrangement at replacement/re-generation/ rehabilitation/ old DTW under MODS zone- 10 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
64	PW-57	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-4 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
65	PW-58	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-5 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
66	PW-59	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-8 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
67	PW-60	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-9 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
68	PW-61	Reconstruction of electric transformer CC pad with necessary construction works and repairing of fencing net & related services at different pump station under MODS Zone-10 or any other zone under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
69	PW-62	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-4 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
70	PW-63	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-5 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
71	PW-64	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-8 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
72	PW-65	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-9 DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-25	04-Oct-25	11-Oct-25	11-Jan-26
									Planned Days				
73	PW-66	Installation of modernized LT panel box for the rectification of the electrical wiring system at different pump stations under MODS Zone-10 DWASA.	Nos	10	LTM (e-GP)	DWASA Own fund	DMD	9.97	Planned Dates	20-Oct-25	07-Nov-25	15-Dec-25	30-Apr-26
									Planned Days				
74	PW-67	Repair and Maintenance of Pump-motor Controlling Device with necessary materials under FMD-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	MD	19.99	Actual Dates	20-Apr-25	07-May-25	15-May-25	30-Jun-25
									Actual Days				
75	PG-01	Supply of wiring cable, Indicator lamp, PF controller , switch, socket, board, LED bulb, SP Breaker and other accessories for pump-motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.96	Planned Dates	09-Dec-25	28-Dec-25	05-Jan-26	28-Mar-26
									Planned Days				
76	PG-02	Supply of temperature controller for (PT 100 sensor), sensor cable etc. for pump motor maintenance work under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates	08-Nov-25	24-Nov-25	15-Dec-25	30-Apr-26
									Planned Days				

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaha WASA

Md. Mahabubul Haque Pramani
Assistant Engineer
FMD-2, Dhaka WASA

Sk. Arif Rahman Jew
Executive Engineer
F.M. Division-2, DWASA

মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এন্ড এম সার্কেল

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

(প্রকৌঃ এ.কে.এম. শহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ও
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।