Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2026-27 (tk in lakh)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Awward	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
149	Servicing, Gas Recharge,Major and Minor Repair & Miantenance of Air-Conditioners at Different Offices of WASA Bhaban (from Janu,27 to June,27).	Nos	1	DPM	CE	Rev.	5.00	Planned Dates		12/10/2026	12/24/2026	1/7/2027	1/14/2027	1/21/2027	2/11/2027	3/13/2027	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
150	Repair and maintenance floor, wall and related repairing works of mosque at revenue zone-10	Nos	1	e-GP (LTM)	CE	Rev.	4.98	Planned Dates		8/20/2026	9/3/2026	9/17/2026	9/24/2026	10/1/2026	10/22/2026	11/21/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
	Emergency Repair and Maintenance Work																
151	Repairing works under Imprest Fund.	-	-	Cash	EE	Rev.	4.00	Planned Dates		As per requirement							
								Planned Days									
								Actual Dates									
	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ta) (Sudden emergency equipments and Repairing works, Physical service, Water line maintenance)	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	56.55	Planned Dates		As per requirement							
								Planned Days									
								Actual Dates									
					Sub-Total (D)		250.00										
E	Purchase of Different Parts (01-04-024)																
	Works to be done																
152	Purchase of Different electrical fitting & fixing for WASA Bhaban and different officers quarters.	Nos	1	e-GP (DPM)	SE	Rev	10.00	Planned Dates		8/15/2026	8/29/2026	9/12/2026	9/19/2026	9/26/2026	10/17/2026	11/16/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
153	Purchase of Different sanitary fitting & fixing for WASA Bhaban and different officers quarters.	Nos	1	e-GP (DPM)	SE	Rev	10.00	Planned Dates		8/27/2026	9/10/2026	9/24/2026	10/1/2026	10/8/2026	10/29/2026	11/28/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
					Sub-Total (G)		20.00										
	Head: Capital Cost																
F	Purchase of Air Conditioner (02-01-022)																
	Works to be done																
154	Supplying, fitting & fixing Air conditioner for different offices of WASA Bhaban.	Nos	2	e-GP (DPM)	SE	Rev.	4.98	Planned Dates		8/16/2026	8/30/2026	9/13/2026	9/20/2026	9/27/2026	10/18/2026	11/17/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
155	Supplying, fitting & fixing Air conditioner for Planning, monitoring & evaluation division of WASA Bhaban.	Nos	6	e-GP (OTM)	CE	Rev	24.50	Planned Dates		8/20/2026	9/3/2026	9/17/2026	9/24/2026	10/1/2026	10/22/2026	11/21/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									

রাজিয়া সুলতানা
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

মোহাম্মদ বিয়াজুল ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

রাহাত উন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

মুক্তা সাহা
নির্বাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

মোহাম্মদ হুমায়ুন কবীর
তত্ত্বাবধায়ক প্রকৌশলী (চঃ দাঃ)
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।

আলমগীর হাসিন আহমেদ
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

মির্জা গোলাম কিবরিয়া
উপ-ব্যবস্থাপনা পরিচালক
পরিচালন ও রক্ষণাবেক্ষণ (অপাঃ)
ঢাকা ওয়াসা।

ড. মুহা. মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াসা।