Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this Fy 2024-25 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
24	B.19.6	Repairing and maintenance of boundary wall of Pagla staff Quarters compound from Ch. 0+000km to 0+086km at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		22-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
25	B.19.7	Repairing and maintenance of boundary wall of Pagla staff Quarters compound from Ch. 0+086km to 0+225km at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		22-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
26	B.19.8	Repairing and maintenance of boundary wall of Pagla staff Quarters compound from Ch. 0+225km to 0+365km at Store Division compound, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.75	Planned Dates		22-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
27	B.19.9	Construction of boundary wall with MS grill fencing in open area of dismantled (Papia and Babui) buildings in Pagla Staff Quarter Compound.	Lot	1	LTM e-GP	CE	GoB (Rev.)	7.00	6.65	Planned Dates		22-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									
		Sub-Total 1							**57.00**										
		For Emergency Works																	
28	B.19.10	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ta) (Suddenly emergency boundary wall or gate reparing works) under Store Division, Dhaka WASA	Lot	1	DPM/ RFQ/ LTM	CE/SE	GoB (Rev.)	3.00	3.00	Planned Dates		As per requirement								
										Planned Days									
										Actual Dates									
		Sub-Total 2							3.00										
		Total =Sub-Total (1 + 2)							**60.00**										
	B.20	**Residential building maitenance (Code: 01-04-006)**	**(Allocation: 120.00 Lac)**																
		For Works to be done																	
29	B.20.1	Repairing and maintenance of 2 unit (unit no. 5 & 6) Tinshed Staff Quarters with replacement damage CI sheet at Pagla Tinshed Staff Quarters under Store Division, Dhaka WASA	Lot	1	LTM e-GP	DMD (O&M)	GoB (Rev.)	10.00	9.50	Planned Dates		22-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24		
										Planned Days		0	14	14	7	7	28	70	
										Actual Dates									

সত্যায়িত

27/07/25

PAUL SARKER
Assistant Engineer
Store Division, Dhaka WASA

PAUL SARKER
Assistant Engineer
Division, Dhaka WASA

মোঃ ফরোয়ার হোসেন খান
নির্বাহী প্রকৌশলী
গুদাম বিভাগ, ঢাকা ওয়াসা

মোঃ ইকবাল আহমেদ ভূঁইয়া
তত্ত্বাবধায়ক প্রকৌশলী (প্রধান)
এস.এম.ডব্লিউ. সি সার্কেল
ঢাকা ওয়াসা।

মুস্তাফিজুর রহমান
প্রকৌশলী
ঢাকা ওয়াসা

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।