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New Procurement
70 G113 [Supply & instalation of awareness Signboard| Lot | 1 LTM SE Rev 5.00 500  [Planned Dates 30/08/23 13/09/23 27109123 04/10/23 1110123 01/11/23 29/02/24
DND Canal Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
71 W-15  |Construction of Boundary wall al Katherpool| Lot | 1 LTM MD Rev. 35.00 35.00  |Planned Dates 30/08/23 13/09/23 27109/23 04/10/23 1110/23 01/111/23 29/02/24
bridge, area DND Canal (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
72 W-16  |Construction of Boundary wall at Kanapar| Lot | 1 LTM MD Rev. 2500 25.00  |Planned Dates 30/08/23 13/09/23 27/09/23 04/10/23 1110123 01/11/23 29/02/24
baser poll area DND Canal (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
73 W-17  |Copstruction of Boundary wall at aeration zone] Lot | 1 LTM MD Rev 25,00 0.00  [Planned Dates (:1/09/23 15/09/23 29/09/23 06/10/23 13/10/23 03/11/23 02/03/24
3 area DND Canal (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Aclual Dates
74 W-18  |Construction of the collapsed retention wall in| Lot 1 LT™ MD Rev 2500 2500  |Planned Dates 01/09/23 15/09/23 20109123 06/10/23 13/10/23 03/11/23 02/03/24
front of SWTP phase-1 Quarter SWTP phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
1. Actual Dates
75 W-19  |Repair, Maintenance & Painting work with RCC[ Lot 1 LT™M CE Rev, 5.00 500  |Planned Dates 01/09/23 15/08/23 25/09/23 06/10/23 1310723 03111123 02/03/24
Copping of boundary wall East side al SWTP (e-GP) Budget Planned Days 0 71 v 7 7 7 70 770
Phase-1.
Actual Dates
76 W-20  |Repair. Maintenance & Painting work with RCC[ Lot | 1 LT G Rey 500 500 |Planned Dates 01/09/23 15/09/23 29/09/23 06/10/23 13/10/23 03/11/23 02/03/24
Copping of boundary wall south side of TWPS (e-GP) Budget
Planned D, 2 14
AU SWTP Phase 1 anned Days 0 1 7 7 21 70 270
Actual Dates
7 W-21  |Construction of boundary wall Fencing /Berbed| Lot 1 LT™ DMD | Rev, 10.00 10.00  |Planned Dates 30/09/23 14/10/23 28/10/23 0471123 11111723 02/12/23 31/03/24
wire for the East side of SWTP phase-1, (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
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