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New Procurement
70 G-13  {Supply & Instalation of awareness Signboard] Lot | 1 LTM SE Rev 5.00 500 {Planned Dates 30/08/23 13109123 27109123 04110123 11/10/23 01/11/23 29/02/24
DND Canal, Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
71 W-15  |Construction of Boundary wall at Katherpool| Lot | 1 LT™M MD Rev 35,00 3500 [Planned Dates 30/08/23 13/09/23 27/09/23 04/10/23 11/10/23 01/11/23 29/02/24
bridge, area DND Canal, (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
72 W-16  |Construction of Boundary wall at Konapar| Lot | 1 LTM MD Rev 2500 25.00  |Planned Dates 30/08/23 13/09/23 27109/23 04/10/23 11/10/23 01/11/23 29/02/24
baser poll area DND Canal (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
73 W-17  |Canstruction of Boundary wall at aeration zone{ Lot | 1 LT™M MD Rev 25.00 0.00  |Planned Dates 01/09/23 15/09/23 29/09/23 06/10/23 13/10/23 03/11/23 02/03/24
3 area DND Canal (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
74 W-18  |Construction of the collapsed retention wall in| Lot | 1 LT™M MD Rey 25.00 2500 |Planned Dates 01/09/23 156/09/23 29/09/23 06/10/23 13/10/23 03111123 02/03/24
front of SWTP phase-1 Quarler SWTP phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
1 Actual Dates
75 W-19  |Repair, Maintenance & Painting work with RCC| Lot | 1 LTM CE Rev. 500 500 |Planned Dates 01/09/23 15/09/23 28/09/23 06/10/23 13/10/23 03/11/23 02/03/24
Copping of boundary wall East side at SWTP (e-GP) Budget Planned Days 0 1 m 7 7 i 0 570
Phase-1
Actual Dates
76 W-20  |Repair, Maintenance & Painting work with RCC| Lot | 1 LTM CE Rev 5.00 500 |Planned Dates 01/09/23 15/09/23 29/09/23 06/10/23 1310123 03/11/23 02/03/24
Copping of boundary wall south side of TWPS (e-GP) Budget
p Days
At SWTP Phase.1. lanned Days 0 21 14 7 7 21 70 270
Actual Dates
77 W-21  |Construction of boundary wall Fencing /Berbed| Lot | 1 LTM DMD | Rev 10.00 10.00  |Planned Dates 30/09/23 14/10/23 28/10/23 04/11/23 111723 02/12/23 31/03/24
wire for the East side of SWTP phase-1 {e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates

et Mo ¥




