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Supply & instalation of awareness Signboard| 3 500 500  |Planned Dates 30i08/23 | 1310923 | 2708123 11/10/23 29/02/24
DND Canal, Budget Planned Days 0 2 14 7 7 270
Actual Dates
" W-15  |Construction of Boundary wall at Katherpool| Lot | 1 LT™ MD | Rev. 35.00 35.00  |Planned Dates 3008123 | 13/09/23 27109/23 041023 111023 | 0111723 28102124
bridge. area DND Canal, (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
72 W-16  [Construction of Boundary wall at Konapar| Lot | 1 LTM MD | Rev 25.00 2500  |Planned Dates 3008723 | 13/08723 27109/23 04/10/23 11/10/23 01/11/23 29/02/24
baser poll area DND Canal (e-GP) Budget Planned Days 0 21 14 T 7 21 70 270
Actual Dates
73 W-17  IConstruction of Boundary wall at aeration zonef Lot | 1 LTM MD Rev 25.00 000  |Planned Dales 01/09/23 15/09/23 29/09/23 06110123 13110023 03111123 02103724
3 area DND Canai, (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
74 W-18  [Canstruction of the collapsed retention wall in| Lot | 1 LTM MD Rev 25.00 25.00 [Planned Dates 01/09/23 15/09/23 29/09/23 06/10/23 1310123 03/11/23 02/03724
front of SWTP phase-1 Quarter SwTP phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
1. Actual Dates
78| W9 [Repair, Maintenance & Painting work wih RG] LorT 3 LTM | CE | Rev. | 500 | 500 |Pianned Daies 010323 | 15009723 | 2909723 | 0611033 | 1315733 03/11723 02103724
Copping of boundary wall East side at SWTE (e-GP) Budget Planned Days 0 ] ” 7 7 7 70 770
Phase-1,
Actual Dates
76 W-20  |Repair, Maintenance & Painting werk with RCC] Lot 1 LTM CE Rev 500 500  |Planned Dates 01/09/23 15/09/23 29/09/23 06/10/23 1310123 0311/23 02/03/24
Copping of boundary wall south side of TWPS| (e-GP) Budget Planned Days ] 21 i 7 3 71 =0 270
8t SWTP Phase-1.
Actual Dates
n W-21  [Construction of boundary wall Fencing Berbed| Lot | 1 LT™ DMD | Rev. 10.00 1000 [Planned Dates 30/09/23 14110/23 28/10/23 04/11/23 1M/11/23 02112123 31103724
Wire for the East side of SWTP phase-1. (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actuai Dates
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