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Name of the Offrce/Division

Name of the Work

Estimated Amount

Tendering Method

Contract No. & Date

Work Order No. & Date

Contract Amount

Name of the Contractor

Working Period

Actual date of Starting

Date of Completion

Completion Period

Work Completion Report

Pagla sewage treatment plant Division, Dhaka WASA

Repairing, maintenance & servicing of suction & delivery line
gate valve, NRV etc for Narinda CPS pump motor (pump no. 6
&7).
Tk.4,98,160.000

OTM (e-GP)

46.1 13 .433 .00.00.2025 -26.67 -106, Date : I 0 I 1212025

46.1 13 .433. 00. 00.2025 -26.67 -l 5 5, Date : | | I 12 12025

Tk.4,28,4T8.000

Hossain Brothers & Engineering Works

60(Sixty) Days

tr-t2-2025

2s-01-2026

Within schedule time.
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