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fayyg  Repair & Malntenance of Dellvery Maln Including Washout Line, Slulce valve and Alr
Relense Valve nt ditterent D'TW at DMA=308, 309 & 310 arens under MODS Zone=3, Dhukn
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Contract No : 46,05,0000,407.38,155.2 . ¢-Contract=27 Date 1 19/11/2023
Work Order No : 46.113,437.00,00,27/2)-24 Dante s 20/11/2023
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30/03/2024 14:29:01 PM
Md. Humayun Kabir
Proprietor
M’S. Wali & Brothers



