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Namc of thc Work

Namc of thc Contractor

Conlracl Amounl

Work Ordcr No & I)a1c

Allowable Time

Actual ol'Starting

l)ate of Complction

Complction Period

Invoicc Amount

oa x$
1.p

Md b I Iossa1n

Sub-Assistant llnginccr
Sw'tl'} (M), I)haka WASA

I)cscriplion of cxccutcd works: As pcr contracl agreement thc woks has bcen excculed. 'l'his work is
compleled as pcr specification & direction of llnginccr-in-charge and within schcdulc timc. Work
complclion report may bc accepted.

Construction of thc collapscd rctcntion wall on the sorthfft" of SWTI'

l'hasc-1.

M/S Joynab lintcrprisc.

'I'K 4,94,225.226

46. 1 1 3.43 1.00.00.163.2023.132. Datc: 30 105 12023

60 (Sixty) Days. I

3010s12023

23t0112023

55 (Fifty-Iivc) Days.

'tk 4,92,743.00

Md. Moshiur Rahman Ilhuiyan
Assislanl llnginecr

SW'I'P (N4), Dhaka WASA.

Sy ostakirn I Iossain
\

Work Corupletion Rcport

lixcculivc linginccr
SWI'P (M), Dhaka WASA.

,r*wffAs\vp


