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106 | COW-85 |Evication of different types of illegal structure| Lot | 1 LTM CE Rev. 426 4.26  |Planned Dates
from Mridhabari to SRWPS.F-075/22 WIO- (e-GP) Budget Planned Days
Al Actual Dates 2011122 | 1512122 | 15/01/23 23/01/23 5212023 | 26/02/23
107 | COW-131 | Dredging of DND canal to enhance raw water| Lot | 1 LTM™ MD | Rev. 4745 47.45  |Planned Dates
conveyance capacity and disposal of dredged (e-GP) Budget
material (from Ch 24760 km to Ch 3+050 Planned Days
km=290 m) [Package No-1] Job No-M-06/22-
B Actual Dates 19001723 | 6122023 | T/AI2023 | 4/472023
o~
/wmm\ COW-132 |Dredging of DND canal to enhance raw water| Lot | 1 LT™ MD | Rev. 47.40 47.40 |[Planned Dates
conveyance capacity and disposal of dredged (e-GP) Budget
material (from Ch 3+050 km to Ch 3+340 Planned Days
{km=420 m) [Package No-2] Job No-M-06/22-
23.F-0r4/24 Actual Dates 19001723 | 6/2i2023 | 7032023 | 4412023
109 | COW-133 | Dredging of DND canal to enhance raw water| Lot | 1 LTM™ MD | Rev. 4.1 4721  |Planned Dates
conveyance capacity and disposal of dredged (e-GP) Budget
material (from Ch 3+340 km to Ch 3760 Planned Days
km=420 m) [Package No-3] Job No-M-06/22-
e Actual Dates 1001123 | 6/212023 | 712023 | 4412023
110 | COW-134 | Dredging of DND canal to enhance raw water| Lot | 1 LTM MD | Rev. | 47.27 47.27  |Planned Dates
conveyance capacity and disposal of dredged (e-GP) Budget
material {from Ch 2+191 km to Ch 2+480 Planned Days
km=289 m) [Package No-1] Job No-M-07/22-
a.F-nz Actual Dates 280223 | 161323 | 295323 | A/i2023
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