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86 | COW-121 |Repair and maintenance of Officers guarter] Lot | 1 DPM CE Rev. 498 498  |Planned Dates
No.2(1st floor) of SWTP, Phase1 Budget Planned Umv..w
Actual Dates 06/04/23 | 10/06/23
B i New Procurem i I ‘
87 G-14  [Supply of tiles with related service & other| Lot | 1 o™ CE Rev. 12.00 12.00 |Planned Dates 25/08/23 | 08/09/23 | 22/09/23 29/09/23 06/10/23 27110123 24/02124
reparing for officers quarter no-2 of SWTP, (e-GP) Budget Planned Days 0 21 1 7 7 I 70 270
Phase-1.
Actual Dates
88 G-15 [Supply of tiles with related service other| Lot | 1 oTM CE Rev. 12.00 12.00 |Planned Dates 25/08/23 | 08/09/23 22100123 29/09/23 06/10/23 2710123 24102124
reparing for officers quarter no-1 of SWTP, {&-GP) Budget Planned Days 0 ) 1 7 7 Y 70 770
Phase-1.
Actual Dates
86 | W-28 |Repair and maintenance of Staf quarter off Lot | 1 DPM CE | Rev. 5.00 5.00 |Planned Dates 25/08/23 | 08/09/23 | 22/09/23 29{09/23 0610/23 | 27/110/23 24/02/24
SWTP, Phase1 Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
90 | UUGW |Urgent and unforeseen Procurement off Lot | 1 DPMW MD | Rev. 6.30 6.30  |Planned Dates 30/08/23 | 13/09/23 | 27/09/23 04110123 1110/23 | 0111/23 29/02/24
warks/Goods - LTM OTM Budget Planned Days 0 2 14 7 7 21 |70 270
Actual Dates
Residential Building Maintenance:Sub-Total  50.00 50.00
14| Code:01-04-007( Office Building Maintenance) T
B e ik _ Carried over Procurem o
j COG-14 |Supplying of Sanitary items at all building Rev. 6.50 650 |Planned Dates R
SWTP phase-01, F-070/21, W/0-083/22 (e-GP) Budget Planned Days
Actual Dates 24/02/22 | 13103122 14/04/22 19/04/22 19/04/22 5/5/2022
92 | COW-23 |Painting and maintenance of Raw water| Lot | 1 OTM CE | Rev. 4.85 485 JPlanned Dates
building at SWTP Phase-1,F-053/22 WIO- (e-GP) Budget Planned Days
10023 Actual Dates 2903122 | 152022 | 180123 | 2301023 | 24i2023 | 040423
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