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, Allocated Budget For Chadnighat Water Treatment Plant (CWTP) for FY-2026-27
Allocated Rudget-160.00 Lac (Water & sewage Treatment( O & M) Code: 01-04-011} |
Carried Over Works | [ |
Repainng, Mamtenance & Tiles works of High Lift LTM = Planned Dates
78 | W1 1O Pump House of CWTP, Dhaka WASA Lot| 1 AM-_ME CE |Revenue| = 5.00 500  |Planncd Days
S Actual Dates 27-Apr-26 12-May-26 17-May-26 02-Jul-26 05-Jul-26 07-Jul-26
Cleanmng of Bunganga nver mtake tower and LT™ K Planned Dates
79| W2 ladjacent area for CWTP, Dhaka WASA. (Package |Lot| 1 _n. ) CE |Revenue| S 3 500 500 |llanned Davs
No-02) o < Actual Dates 20-May-26 03-Jun-26 09-Jun-26 10-Jun-26 10-Jun-26 23-Jun-26 30-Jul-26
Supply of Spare Chlonne Cylinder Valve, Line LT™ 2 Manned Dates
80 | Gl |valve connecting tube, Shiphon pipe and related Lot| 1 pm - ) SE | Revenue| 2 3 10 00 1000  [Planned Days
others for CWTP. DWASA. - s Actual Dates | 20-May-26 | 03-Jun-26 | 09-Jun-26 | 09Jun-26 | 09-Jun-26 | 18-Jun-26 | 30-Jun-26
- "I Jate:
Rewinding & Mamtenance of $0 HP bumt motor at LTM s T“””MM ”.v”“rwu
81 W3 | Low-1ift new pump station (Pump No.1) CWTP Lot| 1 () CE | Revenue| = 5.00 500
under MODS Zone-2. Dhaka WASA. f s Actual Dates 04-Jun-26 22-Jun-26 29-Jun-26 29-Jun-26 29-Jun-26 08-Jul-26 | 30-Jul-26
Repair, Mantenance & Installation of CCTV LTM . - Planned Dates
82 | Wi |Camera of CWTP area under MODS Zone-2. Lot| 1 ..o.r.._é CE | Revenue| ¥ o 5.00 500 [Planned Davs
— Dhaka WASA s Actual Dates 04-Jun-26 22-Jua-26 29-Jun-26 29-Jun-26 29-Jun-26 08-Jul-26 30-Jul-26
Makmyg and tung-hxang of $.5 Dran cover tor 4 - Planned Dates
\ o > A s
g3 | ws |Ramdsand fiter system at Chadniphat water Lol 1| ™ML ek | revenue| 2 5.00 500 |Planned Days
weatment plant under MODS Zone-2, Dhaka (c-mp) =
WASA = Actual Dates 04-Jun-26 22-Jun-26 29-Jun-26 29-Jun-26 29-Jun-26 08-Jul-26 20-Jul-26
Repaunng. mamtenance & serviceing of 02(Two) W Planned Dates
84 W6  |nos 250 mm dia Non retarn valve of Low hift pump | Loty 1 DPM CE | Revenue mu.v 0.50 0.50 Planned Days
house for CWTE, DWASA = Actual Dates 19-May-26
o= Planned Dates
ss | . vy |RepaiTmE, namenance & serviccing of Alum Ll 1| DPM | CE | Revenue| = 050 050 {Planned Days )
. dosmg system for CWITP, DWASA 3
=1 Actual Uu.}) A 19-May-2¢
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