Work Completion Report

Name of the Office/Division
Name of the Work

Estimated Amount
Tendering Method
Contract No. & Date
Work Order No. & Date
Contract Amount

Name of the Contractor
Working Period

Actual date of Starting
Date of Completion

Completion Period

Recommendation of Respective Division

a0 O;i%

Samrat Mian
Sub-Assistant Engineer
PSTP Division, Dhaka WASA

Sub-Divisional Engineer
PSTP Division, Dhaka WASA

Pagla sewage treatment plant Division, Dhaka WASA
Supply of suction & delivery line, gate valve, NRV etc for 37KW
pump motor of Narinda CPS.

Tk. 9,94,972.000

Direct Procurement Method (DPM)
46.113.433.00.00.2025-26.268-048, Date: 12/05/2026
46.113.433.00.00.2025-26.268-43, Date: 14/05/2026
Tk. 9,94,972.000

Farida and Eva Construction

30(Thirty) Days

14-05-2026

11-06-2026

Within schedule time.

The works has been executed as per contract agreement. The work

has been completed as per tender schedule and specification.

Md. Saiful Islam Syedﬁ"shlhabur Rahman
Executive Engineer

PSTP Division, Dhaka WASA




