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Work Completion Report

N:une of work: :Tq{ (qFr-q e< Efisqqh fu< <trir-co1 s 61Tfr-qir-K .!qm-K a{q sl"{

{tTt6:r }lD-t o.{cl ,t<( {I{l *Rl:rT{ s-{I+]< xver ffi rkq<"i $]q t

1.r-arnc ol'Clontractor : M/S. A. Alam Enterprise.

Contract Amount

F

CT{]rI(g{

: 47,547.001-(Taka Forty $even Thousand Five Hundred Forty Seven
taka).

Contract reference 46. 05. 0000 . 412.90.0 41.23.C-23, D ate : 0 6/0 B I 2023.

Worl< order reference : 46.05.0000.41,2.20.007.23-96,Date: 06/0B1ZA23.

Working Period : 05 (Five) Days.

Actual Date of Starting ,0610812023.

Date Ot Worl< Completion .09l0\l)023.
'-.: | .-

Description of Completed Worl<: As per contract agreement the worl<s has been

This worl< is compleled as per specification direction of EIC and within schedule time, Work
cornpletion report may be accepted.
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N,4d Asraf Uddin
Assistarrt Engineer
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Executive Ergineer
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