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Work Completion Report

Name of Work: !g--{ 6qR-1 q< qlBslqh r{tfu( R->ca., sdd.{T{, cqtfu. q\-\qc, $FT'rtE C{Cr$E

ffis, cqrfut q(-)1/'9 , ffifs x-c , {lY{rti1 flfuI-$E c<rs eelsN "fiFK 
qltr{{ fr6sq fl{Nq€{q oM r

Narne of Contractor : M/S. Rafeeu Enterprise t

Contraot Amount i 49,1251- (Taka Forty Nine Thousand One Hundred Twenty Five taka)

Contractreference :46.05.0000.412.90.043.23,C-I3,Date-O2/0812023,

Workorderreference :46.05.0000.412.90.043.23-78,Date-O2-08-2023.

Working Period :07 (Three) Days.

Actual Date of Startlng :02/0817023

Date Of Work Completion :05/0812023

Description of Completed Work: As per contract agreement the works has been executed

This work is completed as per specification direction of EIC and within schedule time, Work

completion report may be accepted.
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Asslstant Engineer

MODS Zone-7, Dhaka WASA
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Executive
MODS Zone-7,

NIODS Zone-7,
Dhaka WASA.


