
Narne of the Office/Division

Nanre of the Work

Ilstimated Amounl

'l'cndering Method

Contract No. & Date

Work Order No. & Date

C--ontract Amount

Name of the Contractor

WorkirTg Period

Actual date of Starting

Date of Cornpletion

Cornpletion Period

Reconrmendation of Respective Division

Work Completion Report

Pagla ser,vage treatment plant Division, Dhaka WASA

Supply of screen with rclated services for Narinda CPS inlet

cliamber(North side rn idd le part).

Tk. 24.81. r92.00

Open Tendering Method (OTM)

46. I I 3.43 3. 00. 00.202 5 -26.260 - 17 7, D are: 23 I 08 12026

46. I 13 .433. 00. 00.202 5 -26.260 - 1 7 3 ^ D ate : 3 I I 08 12026

Tk. 20,84,5 69.466

M/S. Raihan Construclion

30('l'hiny) Days

31-08-2026

19-09-2026

Within schedule tirne.

The lvorks has been executed as per contract agl'eelnent. The work

has been completed as per tender schedule and specification.

."ffi
Sub-Assistant Engineer SLrb-Divisional Engineer E,xecutive Engineer

PS-|P Division. Dhaka WASA PSTP Division. Dhaka WASA PSTP Division, Dhaka WASA

tSRF.F-
Syed shihabur Rahman


