
Narne of the Office/Division

Narne of the Work

frstirnated Amount

'l'endering Method

Contract No. & Date

Work Order No. & Date

Contract Arnount

Name of the Contractor

Working Period

Actual date of Starting

Date of Cornpletion

Clompletion Period

ILecommendation of Respective Division

Work Completion Report

Pagla sewage treatment plant Division, Dhaka WASA

Suppty of different capacity Scum return pump motor set rvith

related services under PSTP

Tk. 24,43,995.00

Open 1'er,dering Method (Ol'M)

46.1 1 3.433.00.00.2025 -26.1 85 - I 90, Date : 3 1 I 08 12026

46.113.433.00.00.2025-26.1 85- I 77 . Date: 0l10912026

Tk. 19,44.200.00

N'{/S. Suzana enterprise

30(Thirty) Da1's

01-09-2026

20-09-2026

Within schedule time.

l'he r.vorks has been executed as per contract agreement. 'fhe work

has been completed as per tender schedule and specification.
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sr-fft Miuo
Sub-Assistant Engineer

PSTP Division, Dhaka WASA
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Md. Saiful Islam

Sub-Divisional Engineer
PSTP Division, Dhaka WASA

.,"N,_,.
Executive Engineer

PSTP Division, Dhaka WASA


