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Operation Vehicle maintenance
Planned Dates 15-08-25| 17-08-25| 19-08-25 19-09-25
55 | W32 |Servicing & maintenance of 2 nos single cabin pickup under SKWP Lot] 1 | DPM | SE |Rev. 2.78 |Planned Days 2 2 4
Actual Dates 09-09-25| 09-09-25] 09-09-25 23-09-25
Planned Dates 15-12-25] 17-12-25] 19-12-25 19-02-26
56 | W33 |Servicing & maintenance different type vehicles under SKWP Lot] 1 | DPM | SE |Rev. - |Planned Days 2 2 4
Actual Dates
Op Water and Sewage Treatment Plant (O8M)
57| Goa |SUPPlY Of goods for repair & maintenance of fiber optic cables & related others for SKWP [C/O, | | 01(’;MP e e 2::2:23 g:tes 14-08 Zg 28-08 nj 11»09—:1: 184)9—24_; 2509—2; 23-10- : - 21-04-25
G24] S Actual Dates 13.11-25| 23.11-25] 23-12-25| 24.12-25| 25-12-25| 30-12-25
LTM Planned Dates 24-10-24] 07-11-24| 21-11-24] 28-11-24]| 05-12-24] 02-01-25 01-02-25
58 | W34 |Sand filling works at different pump stations compound of SKWP area [C/O, W80] Lot| 1 eGP CE |Rev. 4.73 |Planned Days 0 4 4 7 7 28 30
3 Actual Dates 06-11-25] 20-11-25] 27-12-25] 01-01-26] 02-01-26] 06-01-26
OoT™ Planned Dates 20-11-24] 04-12-24] 18-12-24] 25-12-24] 01-01-25] 29-01-25 30-03-25
59 | G25 |Procurement of mechanical tools for mechanical workshop [C/O, G37] Lot] 1 oGP SE | Rev. - |Planned Days 0 4 4 7 7 28 60
Actual Dates
60 | was |Repair. Reinstallation & commissioning of 5 MVA Transformer and Rent for 3 MVA e i e LEvs e o1 _2:2:223 [D);ess
Transformer for 33/11 KV Sub-station, IRP#2, SKWP [C/O, W100] Actual Dates 1395951 170525 160325
OTM™M |Planned Dates 15-09-25] 29-09-25] 13-10-25| 20-10-25] 27-10-25| 24-11-25 24-03-26
61 G26 |Procurement of Floor Panels and related others for Control Room in SKWP Lot| 1 &GP CE |Rev. 21.51 [Planned Days 0. 4 4 7 7 28 70
Actual Dates 15-02-26] 25-02-26] 01-03-26| 01-03-26] 01-03-26] 05-03-26
Construction of guide wall and sand filling at different places under 33 kV Electric Line Poles in LT™ Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-26
62 | W36 3 Lot] 1 eGP SE | Rev. 9.49 [Planned Days 0! 4 4 7 7 28 70
IRP#1 in SKWP 2 Actual Dates 15.02-26] 01-03.26] 09-03.26] 09-03-26] 09-03-26] 12-03-26
; OoT™ : |Planned Dates 15-09-25| 29-09-25] 13-10-25] 20-10-25] 27-10-25| 24-11-25 24-01-26
63 | W37 |Cleaning of Over Ground Reservoir (ORG) 01 in SKWP Lot| 1 oGP CE |Rev. 5.00 |Planned Days 0 4 4 7 7 28 70
Actual Dates
OTM Planned Dates 15-10-25] 29-10-25] 12-11-25] 19-11-25] 26-11-25| 24-12-25 24-01-26
64 | W38 |[Cleaning of Over Ground Reservoir (ORG) 02 in SKWP Lot 1] ap CE |Rev. 5.00 [Planned Days 1) 14 14 7 7 28 70
Actual Dates
LT™ |Planned Dates 15-08-25] 29-08-25| 12-09-25| 19-09-25| 26-09-25| 24-10-25 24-12-25
65 | W39 |Cleaning of Sludges from Sludge Drying Beds in IRP#1 in SKWP Lot| 1 &GP CE |Rev. 4.73 |Planned Days 0 4 14 7! 7 8 70
Actual Dates 06-11-25] 20-11-25] 27-12-25] 01-01-26] 02-01-26] 06-01-26 02-02-26
LT™M Planned Dates 15-08-25] 29-08-25] 12-09-25| 19-09-25| 26-09-25| 24-10-25 24-12-25
66 | W40 |Cleaning of Sludges from Sludge Drying Beds in IRP#2 in SKWP Lot| 1 eGP CE |Rev. 4.71 |Planned Days 0| 4 4 7 7 8 70
Actual Dates 06-11-25] 20-11-25] 27-12-25] 01-01-26] 02-01-26] 06-01-26 01-02-26
67| co7 Procurement of Interior Decoration Items including fumniture for 2 no's VIP Suites in the il OoT™M A s et _g_:__g:%; g::,e: 15—08»22 29—08—?i 12—09uf 194)9—2? 26—09—25; 24—10-‘2 - 24-03-26
: s ; : 3
Dormitory Buikding in SKWP oo [Actual Dates 01-01-26| 11-01-26| 26-01-26] 08-02-26| 08-02-26] 18-02-26 |
68 | aog |Emergency Cleaning works along the property lines inside the land acquired by DWASA in T (o I Dedie e e 2:2223 g::ess 150825 17‘08'22 19'08‘252’ Z 19.09-25
IRP#1 and IRP#2 Actual Dates 09.05-25| 09-09-25] 09-09-25 170025
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Capifal Ex : Computer and Accessories purchase :
j Planned Dates 15-08-25] 17-08-25] 19-08-25 19-09-25
46 | G21 |Supply of Computer, Photocopy machine and related other items for SKWP Lot] 1 | DPM | SE |Rew. 3.00 |Planned Days 2 2 4
Actual Dates
‘Operation Expenses: VED / Inverter iaintenance
; ; : . : ; v § Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-06-26
47 lwoe g;;xg & maintenance of DTWs Variable Frequency Drive (VFD) with related spare item of Lot] 1 OE\; cE |Rev. 5.00 [Blanncd Days 5 = T = = 55 i
a Actual Dates
; A ; B ; it ™ Planned Dates 15-09-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25} 24-11-25 24-06-26
48 |wo7 Repair & mdlr}tenance of variable frequency drive (VFD) of Booster pump and airblower with Lot | 1 8} .g cE |Rev. 5.00 [Planned Dave 5 3 o = % 5 i
related spare item of SKWP e-GF [ A cfual Dotes
; . ; ; ; Planned Dates 15-08-251 17-08-25] 19-08-25 18-09-25
4v |was En;erg;;aﬁepa»r & maintenance of VFD for DTW with related spare item for sudden fault tet] + lopm! sE |Rev. 3.00 [Pianned Days 5 = 7
dnaar Actual Dates
; ; ’ i ; i Planned Dates 15-10-25] 29-10-25] 12-11-25] 19-11-25] 26-11-25] 24-12-25 24-03-26
50 | gz Sitxpply & installation of related spare parts for repairing & maintenance of variable frequency Lot! 1 OTM sE | Rev. 7.00 [Flanncd Days. 5 ) T = = 5 il
drive (VFD) of SKWP e-GP [Actual Dates
Uperation Expenses: Flow-meter maintenance 2 ! : :
OoTM Planned Dates 26-09-24] 10-10-24] 24-10-24] 31-10-24] 07-11-24}] 05-12-24 03-06-25
51 | G23 |Supply of spare for repairing & maintenance of flaw meter of SKWP [C/O, G39] Lot] 1 oGP SE |Rev. 10.00 |Planned Days 0 14 14 7] 7 28] 180
- Actual Dates
Uperation Expenses: OHice Building maintenance A
OT™M Planned Dates 15-08-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25} 24-11-25 24-01-26
52 | W29 |Repairing & painting of different office building rooms under SKWP Lot] 1 op CE | Rew. 5.00 {Planned Days 0 14 14 7 e 28 70
b Actual Dates
LTM  Planned Dates 15-10-25] 29-10-25] 12-11-25] 19-11-25] 26-11-25] 24-12-2% 24-02-26
53 | W30 |Reconstruction of the office building ground floor washroom/toilet under SKWP Lot] 1 Gp CE |Rev. 5.00 |Planned Days 0 14 14 7] 7 28 70
il Actual Dates
OT™M Planned Dates 15-11-25§ 29-11-25] 13-12-25] 20-12-25] 27-12-25§ 24-01-26 24-03-26
54 | W31 |Reconstruction of drainage system in IRP#2 office area under SKWP Lot 1 Gp CE | Rewv. 5.00 |Planned Days 0 14 14 7 7 28 70
& Actual Dates |
Uperation Expenses: Vehicle maintenance
Planned Dates 15-08-25] 17-08-25] 18-08-25 19-09-25
55 | W32 |Servicing & maintenance of 2 nos single cabin pickup under SKWP Lot] 1 § DPM{ SE |Rev. 2.78 IPlanned Days 2 2 4
Actual Dates
Planned Dates 15-12-25] 17-12-25] 19-12-25 19-02-26
56 | W33 |Servicing & maintenance different type vehicles under SKWP Lot{ 1 | DPM | SE |Rewv. 1.80 |Planned Days 2 2 4
_ o e Actual Dates
v ‘ ¥ T iy 5 3
! I : inte —_ > T™ Planned Dates 14-08-24 28-08-24] 11-09-24] 18-09-24] 25-09-24} 23-10-24 21-04-25
57 | Goa sCul;:}p yG (;f4 goods for repair & maintenance of fiber optic cables & related others for SKW# Lot] 1 O.GP cE | Rev. 15.00 [Pianned Daye- i 7 T = = S50
[C/O, G24] e Actual Dates
LTM Planned Dates 24-10-24| 07-11-24] 21-11-24] 28-11-24] 05-12-24] 02-01-25 01-02-25
58 | W34 |Sand filling works at different pump stations compound of SKWP area [C/O, W80] Lot} 1 CE |Rev. 5.00 {Planned Days 0 14 14 7 7 28 30
ol Actual Dates
O™ Planned Dates 20-11-24] 04-12-24] 18-12-24] 25-12-24] 01-01-25] 29-01-25 30-03-25
59 | G25 jProcurement of mechanical tools for mechanical workshop [C/O, G37] Lot] 1 SE |Rev. 10.00 | Planned Days 0 14 14 7 7 28 60
e-GP e
Actual Dates
5 g : e Planned Dates
60 lwas .i?epalfr, Rems;tall;;r;r; éf( \c;osmrgls?lzmngl }2; izhﬂ\éﬁvrlr;ngflcgm\;:vr%%d Rent for 3 MVA tot] 1 1opm | Mo | Rev. 3915 :Plannec Davs
ishaiibiollon ab-siaten, IRFER, 10, W00} Actual Dales 1303.-25] 17-03-25] 18-03-2
OT™ Planned Dates 15-08-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25] 24-11-25 24-03-26
61 | G26 |Procuremerit of Floor Panels and related others for Control Room in SKWP Lot} 1 CE |Rev. 25,00 {Planned Days 0 14 14 7] 7 28 70
e-GP -
Actual Dates
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. f e - ’ i 1 |Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-08-25] 26-09-25] 24-10-25 24-03-26
62 | was .Construct.lon of guide wall and sand filling at different places under 33 kV Electric Line Poles Lot | 1 L'I'GI\FA3 SE |Rev. 10.00 Planneo B 5 e 7 5 > 5E =5
in IRP#1in SKWP e~ [Actual Dates
aT™ Planned Dates 15-08-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25] 24-11-25 24-01-26
63 | W37 |Cleaning of Over Ground Reservoir (ORG) 01 in SKWP Lot 1 GP CE |Rewv. 5.00 |Planned Days 0 14 14 7 7 28 70
e- Actual Dates
OT™ | Planned Dates 15-10-25] 29-10-25] 12-11-25] 19-11-25] 26-11-25} 24-12-25 24-01-26
64 | W38 |Cleaning of Over Ground Reservoir (ORG) 02 in SKWP Lot} 1 GP CE |Rev. 5.00 |Planned Days 0 14 14 7 7 28 70
e Actual Dates
LTM Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-12-25
65 | W39 |Cleaning of Sludges from Sludge Drying Beds in IRP#1 in SKWP Lot] 1 e-GP CE |Rev. 5.00 {Planned Days 0 14 14 7 7 28 70
Actual Dates
LTM Plannec Dates 15-08-25] 29-08-25] 12-09-25] 19-08-25] 26-09-25] 24-10-25 24-12-25
66 | W40 |Cleaning of Sludges from Sludge Drying Beds in IRP#2 in SKWP Lot ] 1 6-GP CE | Rev. 5.00 PIannPd Days 0 14 14 7 7 28 70
- Actual Dates
= T 71
67 | o7 Proct.l‘remenl’of‘lnteirior Decoration Items including furniture for 2 no's VIP Suites in the Lot | 1 O™ oMb | Rev. 656 E::g::g 32;655 15~08-Zg 29-08-% 12-09-%‘;51 19—09-2; 26-09-2.‘; 24-10-2;3) - 24-03-26
Dormitory Building in SKWP e-GP Actual Dates
68 | Gog [Emergency Cleaning works along the property fines inside the land acquired by DWASA in otl 1 lopm | se |Rev. 3.00 —————E}::Q:ﬁ g:;ess 15-08-25 17'08'22 19'08'22 - 19-08-25
IRP#1 and IRP#2 Actual Dates
LTM Planned Dates 15-09-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25] 24-11-25 24-03-26
69 | G29 |Procurement of Tyres and related spares for Crane Mounted Pickup in SKWP Lot| 1 Gp SE |Rev. 5.00 [Planned Days 0 14 14 7] 7 28 70
8 Actual Dates
LTM Planned Dates 15-08-25] 29-08-25{ 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-06-26
70 | W41 |Providing daily labors for different cleaning works in IRP's of SKWP Lot] 1 eGP CE |Rev. 5.00 |Planned Days 0 14 14 7 7 28 70
Actual Dates
OTM Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-26
71 | W42 |Repairing & maintenance work of fiber optics network at IRP#2 DTWs area of SKWP. Lot] 1 o-GP CE |Rewv. 5.00 [Planned Days 0 14 14 7 7 28 70
- Actual Dates
OTM Planned Dates 15-12-25] 29-12-25] 12-01-26] 19-01-26] 26-01-26] 23-02-26 24-06-26
72 | W43 |Repairing & maintenance work of fiber optics network at IRP#1 DTWs area of SKWP. Lot} 1 o.GP CE |Rev, 5.00 [Planned Days 0 14 14 7 7 28 70
i Actual Dates
LTM Planned Dates 15-09-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25] 24-11-25 24-03-26
73 | W44 |Repairing and maintenance of Ansar shade in IRP#2 in SKWP Lot} 1 Gp CE |Rev. 5.00 |Planned Days 0 14 14 7 7 28 70
8¢ Actual Dates .
; i ; i leal i i Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-26
74 | was Right of way cleaning/tree trimming work through 11 & 33 kV HT electrical line route in IRP#1 Lot | 1 OTC’;T\Q cE |Rev. 5.00 [Planned Days 5 3 T = = 5 75
arod e Actual Dates
; ! —— conl Ti ; Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25} 24-10-25 24-03-26
75 | was Right of way cleaning/tree trimming work through 11 & 33 kV HT electrical line route in IRP#2 Lot] 1 OTF\S cE |Rev. 5.00 _P-—I;nnec 37 5 = e = = T il
area e-G Actual Dates
L™ Planned Dates 15-08-25] 29-08-25] 12-09-25] 10-00-25| 26-09-25] 24-10-25 24-12-25
76 | G30 |Supply of winter uniform and related others for operation staff under SKWP. Lot] 1 cP SE |Rev. 10.00 {Planned Days 0 14 14 7 Yi 28 70
8- Actual Dates
77 | ga [SuPPly of extended antenna pole set equipments and related others for uninterrupted ot] 1 1°™1 se |Rrev. - .E::ggzg gg;e: 15'09'22 29-09—5122 1340-?2 20—10-2? 27—10—2? 24-11-§g - 24-03-26
communication with DTWs in SKWP e-GP Actual Dales
78 | G32 |Supply of doirmatory accomodation, Dinning room & kitchen utilty items and related others Lot | 4 01('3!\; ce | Rev. 25.00 J—E:—:;‘RZE g%ess 15’08'23 29‘08":2 12'09'%’1 19'09'257’ 26'09'2? 24'10'32 5 24-03-26
under SKWP 8- Actual Dates
O™ Planned Dates 15-10-25] 29-10-25] 12-11-25] 19-11-25] 26-11-25] 24-12-25 24-03-26
79 | W47 [Repair & maintenance of ACR, ABS, DS & LBS for 33 KV & 11 KV HT line under SKWP Lot 1 eGP CE |Rev. 5.00 {Planned Days 0 14 14 7 7 28 70

Actual Dates
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