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DHAKA WATER SUPPLY & SEWERAGE AUTHORITY

Office of the Executive Engineer
Procurement Divis ion-2,WASA Bhanan (5tl' Floor),

98, KaziNazrul Islam Avenue, I(arwan Bazar, Dhaka-1215.
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CONTRACT AMENDED

Contract No. 46. 05. 0000 . 428.07 .048.22 I 2023-24 I eGP -C01, D ate : 30/ O 1 I 2023

Amendment No 01

Approval Reference No. 46. 05. 0000 . 428.07 .0 48 .2022- 1 22, D ate : 2010 8 I 2023

Contract No. 46.05.0000.428.07.048.2212023-24leGP-C0'1, Date.30/0112023 by and between the
Executive Engineer, Procurement Division-2, Dhaka WASA and M/S Brothers Engineer's for
the contract named Supply and lnstallation of Pump ft/otor and related parts for high lift station (old
house) of Dhaka Water Works Water Treatment Plant, Dhaka WASA is amended as follows:

1. GCC Clause 34.4, is hereby revised as The Procuring may extend up to twenty percent
(20Yo) of the original contract time which is 36 days (20 % of '180 days). Procuring Entity
approved 36 days.

The effective date of this Amendment is 25.08.2023 or upon execution whichever is later.

ALL OTHER TERMS AND GONDITIONS OF THE ORIGINAL GONTRACT

SHALL REMAIN IN FULL FORCE AND EFFECT

THIS AIMENDI\IENT, consisting of 1(one) page(s) and 1(one) attachment(s), is executed by the
persons signing below who warrant that they have the authority to execute this Amendment under
the original Contract.

lN WITNESS WHEREOF, the Procuring Entity and the Supplier have signed this Amendment.

Signature Signature

Proprietor, Date: 2010812023
lVl/S Brothers Engineer's.

Executive Engineer, Date: 20108 12023
Procurement Division-2, Dhaka WASA.
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34. Delays in Delivery and
Extensions of Time

35. LiquiciaieC Damages

(a) A patent defect, which is one that is apparent to the buyer on
normal obsenvation. lt is an apparent or obvious defect.

i. For exampie, a ball pen that does not write is patenily defective.
(b) A latent defect, which is one that is not apparent to the buyer by

reasonabie observation. A latent defect is "hidden,, or one
that is not immediately determinable.
i. For example, a ball pen that writes .75 kriometers instead of the

expected '1.5 kiiometers, has a latent defect.

34.1 The supplier must deiiver the Goods or perform the services
procured within the period prescribed by the pE, as specified in the
Contract-

34.2 ll at any time during performance of the contract, the Supplier or its
subcontractors shouid encounter conditions impeding tirnely delivery of the99ods or ccmpletion of Related Servrces as stated under GCC clause
23, the Supplier shall prompily notify the pE in writing. lt nrust state therein
the cause/s and duration ,of the expected delay. 1i-," pr shall decjde
whether and by how much to extend the time. rn iil cases, the request for
extension should be submitted before the lapse of the original deliveryrl:1a

34.3 within twenty-one (21) days of receipt of the supplier,s notice, the
PE shall evaluate the situation and may qrant tinre extensions, rf based onjustiiiable grounds, without liquidated damages.

34.4 The Procuring may extend up to tvrrenty percent ea%) of the originar
contract trme, above 2a% of the originai contract time approval of Head of
PE (HoPE) shall be required, in which case the extension shail be ratjfied
by the Parties by amendment of the contract as staied under GCC
Clause 46.

34.5 trx5gpt in the case of Force lVla"leure, as provided uncier GCC clause3E a delay by the supprier in the per-formance of iis Deiivery and
completion obiigations shari render the Supplier liabie to the imposiiion of
liquidated damages as staied under GCC clause 35, uniess an extension
of time is agreeci upon, under GCC Sub-Clause 34.3.

35.'1 Subject to GCC clause 34 and 38, if the suppiier faiis to complete
the deirvery of Goods and reiated services within the Deiivery and
completron scheduie specified in ihe contract or as extended. the
Procuring Entity shali, as Liquidated Damages cr Delay Damages, deduct
from the contract Price, a sum at the percent-rate per oay oi delay as
specified in the PCC, of the contract value of the undeliverec Goods anci
related services or pari thereof delivered after the Deiivery and
coi-npletion Schedule or as extended. The toial amount of Liquidatec
Damages or Delay Damages shali not exceed the amount specified in thePCC. The Procuring Entity may deduct Liquidated damages from
payments due to the suppiier. payment cf Liquidatec damages shall not
affect the Suppiier's liabiiitjes.

36.1 Except jn cases of criminai negligence or wiifui misconduct, and in the
case of rnfringement of patent and inteirectuai properly rights, if appricabre,
the supplier shail not be liable tc the pE, whethei in-contract, tort, or
otherwise, for any indirect or consequential loss or damaqe*Ioss.o{,urwc.c

36. Limitation of Liabiiity
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DHAKA WATER SUPPLY & SEWERAGE AI]THORTTY
Office of the Executive Engineer

Procurernent Division-2, WASA Bhanan (5th Floor),
98, KaziNaznl Islam Avenue, I(arrvan Bazar,Dhaka-1215.
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CONTRACT AMENDED

Contract No. 46.05.0000.428.07 .048.2212023-241 eGP-C01, Date:03t 01 t2023

Amendment No. 02

Approval Reference No. 4 6. 0 5. 0 0 00. 4 28.07 .0 48 .2022-490, D ate : 1 I I 1 2 I 2023

Contract No.46.05.0000.428.07.O48.2212023-24leGP-CQ1 ,Date:03/01t2023 between the
Executive Engineer, Procurement Division-2,Dhaka WASA and M/S Brothers Engineers for
the contract named Supply and Installation of Pump motor and related parts for high lift station (old
house) of Dhaka Water Works Water Treatment Plant, Dhaka WASA is amended as follows:

1. GCC Clause 21.2 & 21.3, is hereby revised as The Procuring may increases up to ten
percent (10%) of the original contract price (3,26,99,999.626) which is 3,40,51 ,199.627
Taka (1 0 o/o of Original Contract Price). HoPE approved 13,51,200.00 Taka Which is 4.13ok
of Original Contract Price.

The effective date of this Amendmenlis 21.12.2023 or upon execution whichever is later.

ALL OTHER TERMS AND GONDITIONS OF THE ORIGINAL CONTRACT

SHALL REMAIN IN FULL FORCE AND EFFECT

THIS ATVENDMENT, consisting of 1(one) page(s) andl (one) attachment(s) consisting the tist of
excess materials, is executed by the persons signing below who warrant that they have the
authority to execute this Amendment under the original Contract.

lN WITNESS WHEREOF, the Procuring Entity and the Supplier have signed this Amendment.

For the Procuring Entity: For the Supplier:

(Md.Jayanal Abdin)
Executive Engineer

Procurement Division-2
Dhaka WASA.

NID No: 4178131027

(Mosharaf Hossain Khan)
Proprietor

M/S Brothers Engineers,
Al-Amin Tower-3, 1401 141 Shantinagar

(2nd Floor), Room -303 Dhak a-1217
NID No: 5531850914
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