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35 | COW-209 |Leakpreof (izonil) work of e-PRV/BV of valve| Lot | 1 LTM CE Rev. 496 496 [Planned Dates
chamber water Transmission network of SWTP (e-GP) Budget Planned Days _
Actual Dates 30/07/23 | 14/08/23
\m% COW-210 |Construction of Fencing & Berbed wire for] Lot | 1 DPM CE Rev. 490 Planned Dates
Protection Valve chamber Chamber. water Budget
Planned Days
Transmission network of SWTP :
13/06/23

Planned Dates

20/08/23

011023

03/09/23 | 17109123 | 24109723 22010723 18/02124
Unit with accessories for connecting the GP} Budget
existing Electromagnetic Flowmeter of CWTP Planned Days 0 2 14 7 7 21 70 270
with SWTP transmission network SCADA
System Actual Dates
38 G-12  |Procurement of different types of spare parts &} Lot | 1 LTM SE Rev. 10.00 Planned Dates 20/09/23 | 04/10/23 18110/23 25/10/23 01/11/23 22111123 21/03/24
others accsoris for SWTP water transmission (e-GP) Budget Planned Days 0 21 12 7 7 21 70 570
network
Actual Dates
38 | W-01  [Repaiing and Maintenance of Gate Vaive (out| Lot | 1 LT™ CE | Rev. 496 Planned Dates 20/09/23 | 04110723 | 18110123 25110/23 0111423 22111123 21103124
letin let) of PRV Chamber for water (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Transmission network of SWTP, Al Do
40 | W-02 |Repairing and Maintenance of Butter fly Valve] Lot | 1 LT™ CE | Rev. 496 Planned Dates 30/09/23 | 141023 | 2810/23 04111123 11/11/23 0212423 31/03/24
(out letin let) of PRV Chamber for water (e-GP) Budget Planned Days 0 29 14 7 7 21 701 270
Transmission network of SWTP, Actual Dates
41 W-03 |Cleaning of ARV chamber and servicing &| Lot | 1 LTM CE Rev. 5.00 Planned Dates 0110723 15/10/23 29/10/23 05/11/23 12111723 0312123 01/04/24
painting of relevant valves & pipes for water, (e-GP) Budget
Transmission fietwork of SWTP Planned Days 0 21 14 7 7 2 70 270
Actual Dates




