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86 | COW-121 |Repair and maintenance of Officers quarter| Lot | 1 DPM CE | Rev. 498 4.98  |Planned Dates
No.2(1st floor) of SWTP, Phase1 Budget Planned Days
Actual Dates 06/04/23 10/06/23
o L : i New Procuremen i LS
87 liles with related service & other| r%pﬁ Rev. 12.00 12.00 |Planned Dates 25/08/23 | 08/09/23 29/09/23 06/10/23 271023 24/02/124
reparing for officers quarter no-2 of SWTP, {e-GP) Budget Planned Days 0 2 1 7 7 2 70 370
Phase-1.
Actual Dates
88 G-15 |Supply of tiles with related service other| Lot | 1 0T™ CE Rev. 12.00 12.00 |Planned Dates 25/08/23 | 08/09/23 22100123 29/09/23 06/10/23 2110123 24/02{24
reparing for officers quarter no-1 of SWTP, (e-GP) Budget Planned Days ) ol 7] 7 7 7 70 570
Phase-1.
Actual Dates
88 W-28 [Repair and maintenance of Stal quarter off Lot | 1 DPM CE Rev. 5.00 500 |Planned Dates 25/08/23 | 08/09/23 22/09/23 29/09/23 06/10/23 2711023 24102/24
SWTP, Phase? Budget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
90 | UUGW |Urgent and unforeseen Procurement off Lot | 4 DPMW MD | Rev. 6.30 6.30  |Planned Dates 30/08/23 13/09/23 27109123 04110123 1110123 01/11/23 29/02/124
warks/Goods : LTW OTM Budget Planned Days 0 21 1 7 7 2 70| 270
Actual Dates
Residential Building Maintenance:Sub-Total  50.00 50.00
14| Code:01-04-007( Office Building Maintenance)
m o Carried over ?Ssﬁmm%
Supplying of Sanitary items at all building Rev. 6.50 6.50 |Planned Dates
SWTP phase-01, F-070/21, W/0-083/22 Budget Planned Days
; Actual Dates 24/02/22 | 13/03/22 14/04/22 19/04/22 18/04/22 5/5/2022
Mw\ COW-23 |Painting and maintenance of Raw water| Lot | 1 oT™ CE | Rev. 485 485  |Planned Dates
™ bullding at SWTP Phase-1F-053/22WI0- (e-GP} Budget Planned Days
100723 Actual Dates 20111/22 | 1512022 | 1801723 | 2300123 | 2412023 | 04/04/23
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