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1 2 3 4] 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Urgent/Unforeseen/Unpredictable Goods, Works and DPM/ m Planned Dates 01-Jul-23 30-Jun-24
Services. [Imprest, Temporary Advance, (DPM as per PPR RFQ/ TA/ QL
WLM - i
3 2008 Clause 81.1,82.1 & 76(1)T (Vouta Sheba) (Thok LS| 1 {rasiw|MDAO|Revenuer,. = 40.87)  40.87]pianned Days fsiomwheniEquicad
Baradda)] OT™M o H Actual Dates
Sub Total Tk. = 101.45
Allocated Budget-145.00 Lac (Sewer line maintenance)[Code: 01-04-002]
Carried over works
Repairing, rising, lowering & maintenance of Sewer| o Planned Dates
CHE Manhole with installation of Manhole Cover at L™ =}
40 1 Lalbagh, Nababgang, Ataskhana road, New palton| Lot| 1 (e-gp) CE |Revenue m 5.00 4.75|Planned Days
and adjacent area under MODS Zone-2. (Frame 9p =
Actual Dates 22-May-23 | 05-Jun-23 | 26-Jun-23 | 03-Jul-23 10-Jul-23 | 07-Aug-23 | 06-Sep-23 | 107
Work) g
|
R [SUPPlY of Borak Bamboo for making Bakhari to be 8 Planned Dates
“l, used in Sewer Cleaning under MODS Zone-2 (Lot-| Lot| 1 LTM CE |Revenue 3 4.50 4.50|Planned Days
3). -
) © Actual Dates 22-May-23 | 05-Jun-23 | 26-Jun-23 | 03-Jul-23 10-Jul-23 | 07-Aug-23 | 06-Sep-23 | 107
Works to be done ﬁ
Repairing, rising, 1owering & maintenance of Sewer
Manhole with installation of Manhole Cover at Tati N Planned Dates 03-Sep-23 | 17-Sep-23 | 08-Oct-23 | 15-Oct-23 | 22-Oct-23 | 19-Nov-23 | 18-Jan-24
- (=)
o
42 WRS|Bazar, msm_.%m: Bazar,Court House Lot 1 LTM cE |Rrevenue S 5.00 4.75|Planned Days 14 21 7 5 23 60 137
1 |Street,Islampur,Zindabahar,prosonno podder Lane (e-gp) <
mqa rwa_moma area under MODS Zone-2. (Frame S Actiial Dates
ork).
Repairing, rising, lowering & maintenance of Sewer Planned Dates 03-Sep-23 | 17-Sep-23 | 08-Oct-23 | 15-Oct-23 | 22-Oct-23 | 19-Nov-23 | 18-Jan-24
VRS Manhole with installation of Manhole Cover at Siddik LTM m
43 |} |Bazar, Nazirabazer, Malitola, ~Suritola, Lutfar|Lotf 1 | - = | CE |Revenue 3 5.00 4.75|Planned Days 14 21 7 7 28 60 137
Rahman Lane, Purana Mugoltuli and adjacent area m
under MODS Zone-2. (Frame Work) Actual Dates
I
Repairing, rising, lowering & maintenance of Sewer Planned Dates 03-Sep-23 17-Sep-23 | 08-Oct-23 | 15-Oct-23 | 22-Oct-23 | 19-Nov-23 | 18-Jan-24
wrs|Manhole  with installation of Manhole Cover at - g
44 5 Monessher Road, New paltan, BGB Compound,| Lot| 1 (eap) CE [Revenue M 5.00 4.75|Planned Days 14 21 @ 7 28 60 137
Gajmohol and adjacent area under MODS Zone-2. =
(Frame Work) Actual Dates
I
REpamnmg, 115myg; TOWelmyg & MalmeEnarce or SeweT|
Manhole with installation of Sewer Manhole Cover at - Planned Dates 10-Sep-23 | 24-Sep-23 | 15-Oct-23 | 22-Oct-23 | 29-Oct-23 | 26-Nov-23 | 25-Jan-24
o
WRS|Abul Hasnat Road,Bangshal K P Gosh LT™M Q 5
45 ¥ e Py ; Lot| 1 CE |Revenue Ry 5.00 4.75|Planned Days 14 21 7 7 28 60 137
4 |Street,Armanitola,Mahuttuli, Hazi Abdur Rashid Lane (e-gp) <
and adjacent area under MODS Zone-2. (Frame ° Actual Dates
Work)
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