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137 | W-48 |[Plantation and Beautification work of DND| Lot | 1 LT™ CE Rev. 5.00 000 |Planned Dates 0112123 15/12/23 291223 05/01/24 12/01/24 02/02124 01/06/24
Canal. {e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
733 | W-29 |Cleaning of all water hyacinth, Garbage, Trash{ Lot | 1 LTM CE Rev 5.00 0.00 |Planned Dates oif223 | 151223 | 29123 05/01/24 1201724 02102124 01/06/24
etc from Mollah Bridge to Konapara of DND (e-GF) Budget Planned Days 0 T 7 7 7 7 7 270
canal. Actual Dates
139| UUGW |Urgent and unforeseen Procurement ofl Lot | 1 |OTMILTM/|DMDIC| Rev 13.67 1367 |Planned Dales
works/Goods DPM E/SE | Budget Planned Days
Actual Dates
Plant O & M:Subtotal :  1327.93 979.67
16 | Code:01-08-017{ Vehicle maintenance)
140 | W-48 |Dentngpainting & body Reparing work for| Lot | 1 D_u?___\ CE Rev 400 400 |Planned Dates 0s10/23 19110423 021123 pan 123 16111123 0712123 0504124
|Dhaka Metro-THA-13-6905 Single cabin Pick- e Budget i
up under SWTP ( Maintenance).Division Planned Days 0 2 14 7 7 2 70| 270
Actual Dales
141 UUGW |Urgent and unforeseen Procurement  of| Lot | 1 | OTMATM ,SMM._E Rev. 053 063  |Planned Dates 051022 | 1902 | 02111122 nan122 1611122 THaz2 06/04/23
worksiGoods : DPM Budget Planned Days 0 2 14 7 7 7 70| 270
Actual Dates
Vehicle maintenance:Subtotal : 463 4.63
TOTAL: 3032.48 M
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