SKWP Page 1 of 11 APP 2025-2026

SAVAR-KERANIGANJ WELLFIELD PLANT, DHAKA WASA

ANNUAL PROCUREMENT PLAN
Financial Year 2025-26
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Capltal Expenses: Automation and Digitahization : ; '
OT™ Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-26
1 | G1 |Supply of automation & digitalization related equipment for SCADA system of SKWP Lot} 1 6-GP CE | Rev. 25.00 [Planned Days 0 14 14 7 7 28 70
Actual Dates
2 | o [Supply of radio frequency related equipments for smooth communication from DTWs to Lot | 1 OT?\; st | Rev. 10.00 -———-—g:zgggg g:tzs 15'08'23 29'08“;3"2 12‘09'53 19‘09"23 26'09'25 24’10‘3“; i 24-03-26
SCADA e-G Actual Dates
Caplital Expenses: SCADA Installation
3 | @3 [Procurement of various spare item for SCADA installation in IRP1 main sub-station of SKWP | | |, JOTM| o [ _— %%_:ggzg 8:;? 01-09-23 15-09-%; 29—09-33 06—10-2;; 13-10-24; 10-113; - 08-02-25
[c/0. g8 eGP [Actual Dates
4 | g4 |Procurement of various spare item for SCADA installation in IRP2 main sub-station of SKWP || 1 JOTM} . | 16,04 g:g:m:g gg;? 03‘09'28 17'09"?2 01'10'%2 08‘10'2‘; 15'10'2; 12‘“'%2 5 10-02-25
[C/O, G9] e-GP Aciual Daies
OTM Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-26
§ | G5 |Procurement of Different kinds of sensors and calibration tools for SCADA related works Lot] 1 oGP CE |Rev. 23.96 |Planned Days 0 14 14 7 7 28 70
Actual Dates
aagﬁal Expenses: Deep Tube-well Construction : i
oT™ Planned Dates 18-08-24] 09-01-24] 15-09-24] 22-09-24] 29-09-24] 27-10-24 25-04-25
6 | W1 |Re-generation of deep tube-wells (DTW) under IRP#1, SKWP [C/O, WZ2] Lot} 1 cp MD | Rev. ' 44.64 [Planned Days 14 4 7] 7] 28] 180
i Actual Dates 13-02-25] 27-02-25] 19-03-25] 25-03-25] 27-03-25] 10-04-25
Planned Dates 02-12-24] 09-12-24] 06-01-25 06-04-25
7 | W2 [Re-habilitation of deep tube-welis (DTW) 1-05 under SKWP [C/O, WT] Lot{ 1 | DPM | DMD | Rev. 10.00 [Planned Days 7 28 90
Actual Dates 08-01-25] 09-01-251 21-01-25
OT™M | Planned Dates 11-D8-24] 25-08-24] 08-09-24] 15-08-24] 22-09-24] 20-10-24 19-11-24
8 | W3 |[Construction of deep tube-wells (DTW) at DTW#1-03 under SKWP [C/O, W8] Lot] 1 cp MD | Rev. 91.08 |Planned Days 1] 14 14 Fi 7 28 30
S Actual Dates 05-03-25] 19-03-25! 17-05-25] 17-05-25] 19-05-25] 04-06-25
OT™ Planned Dates 15-10-241 29-10-24] 12-11-24] 19-11-24] 26-11-24] 24-12.24 22-06-25
9 | W4 [Re-habilitation of deep tube-wells (DTW) under IRP#2, SKWP [C/O, W9] Lot| 1 P MD | Rev. 44.55 [Planned Days i 14 14 7] 7 281 180
5 Actual Dates 13-02-25] 27-02-25] 19-03-25] 23-03-25] 27-03-25] 10-04-25
|Planned Dates 15-05-25] 17-05-251 18-05-25 17-06-25
10 | W5 [Re-habilitation of deep tube-wells (DTW) 1-04 under SKWP [C/O, W98] Lot] 1 § DPM | DMD | Rev. 10.00 |Planned Days 2] 1
Actual Dates 15-06-25] 17-06-25f 20-06-25
oT™ Planned Dates 15-08-25] 29-08-25] 12-09-25] 19-09-25] 26-09-25] 24-10-25 24-03-28
11 | W6 [Construction of deep tubs-wells (DTW) at DTW#1-02 under SKWP Lot ] 1 oGP MD | Rewv. 93.00 [ Planned Days 0 14 14 7 7 28 70
Actual Dates
OTM Planned Dates 15-08-25] 29-08-251 12-09-25] 19-09-25] 26-09-25§ 24-10-25 24-03-26
12 | W7 |Construction of deep tube-wells (DTW) at DTW#2-05 under SKWP Lot | 1 oGP MD | Rev. 93.00 {Planned Days 1] 14 14 7] 7 28 70
Actual Dates
o™ [Planned Dates 15.12-25] 29-12-25] 12-01-26 19-01-26] 26-01-26] 23-02-26 24-06-26
13 | W8 |Re-habilitation of deep tube-wells (DTW) under IRP#1, SKWP Lot | 1 cp MD | Rev, 40.56 |[Planned Days 0 14 14 7 7] 28 70
i Actual Dates
apial Expenses: VFD Purchase
OTM |Planned Dates 15-09-25] 29-09-25] 13-10-25] 20-10-25] 27-10-25] 24-11-25 24-03-26
14 | G6 |Supply of Variable Frequency Drive (VFD) and related others for DTWs of SKWP Lot 1 GP CE |Rev. 25.00 [Planned Days i} 14 14 7 i 28 70
£ Actual Dates
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