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93 | COW-25 |Repair & Maintenance Loding unloding] Lot | 1 OTM CE Rev. 449 449  |Planned Dates
Chemical MS shade at SWTP Phase-1F- (e-GP) Budget Planned Days
101/22,WI0-099/23
Actual Dates 25001123 | 12102123 | 9/3/2023 15/03/23 | 23/3/2023 | 28/03/23
COW-26 |Reparing and Maintanance works of roofs at] Lot | 1 oM CE | Rev. 445 445  |Planned Dates
1 different buildings of SWTP Phase-1 , F- (e-GP) Budget Planned Days
114122 WI0-109/23 Actual Dates 2501723 | 12002123 | o/3/2023 | 15003123 | 23/3i2023 | 13004723
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95 G-17  |Supply & installation of cassette type AC & Lot | 1 0™ SE | Rev. 10.00 10.00 |Planned Dates
accessories for Superintending Engineer room (e-GP) Budget Planned Days
GFWSTP Cicle, Actial Dates 2072 2310022 21122
96 G-18 |Supply of Fumiture interior decoration items| Lot | 1 OTM CE | Rev. 15.00 1500 [Planned Dates 01/08/23 | 15/08/23 | 29/08/23 05/09/23 12109/23 | 03/10/23 31/01/24
for the renovation of Superintending Engineer| (e-GP) Budget
room of WSTP Circle, Planned Days 0 2 14 T 7 21 70 270
Actual Dates
97 | UUGW |Urgent and unforeseen Procurement off Lot | 1 DPM/ MD | Rev. 493 493  |Planned Dates 0510/22 | 1910/22 | 02/11/22 0911122 16/11/22 07h2/22 06/04/23
warks/Goods : LTM OTM Budget Planned Days 0 z m 7 7 21 |70 270
Actual Dates
Office Building Maintenance:Sub-Total 13,79 50.22
15 |Code:01-04-011( Plant O & M) B i
a Carrled over P
Supply of CarfMicrobus including fuel, Rev. 9.77 9.77  |Planned Dates
%&racﬂ_m service for SWTP(M) on hire and (e-GP} Budget Planned Days
rental basis ,F-119/22
Actual Dates 26/01/23 | 12102123 | 9/3/2023 15/03/23 | 23/3/2023 | 13/04/23
99 | COG-29 |Supply of MS Shade and related service at Car| Lot | 1 OT™ CE | Rev. 23.75 23.75  |Planned Dates
Parking of SWTP Phase-1F-090/22 W/O- (e-GP) Budget Planned Days
118123 Actual Dates 25001/23 | 12102123 | 9/3/2023 15/03/23 10/04/23 | 25/04/23
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