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COW-121 |Repair and maintenance of Officers qu: Lot | 1 DPM £ Rev 4.68 Planned Dates
No.2(1st fioor) of SWTP, Phase1 Budget Planned Days
Actual Dates 10/06/23
= New Procurement . i . :
87 G-14 |Supply of tiles with related service & other| Lot | 1 OTH CE Rey 12.60 1200 |Planned Dates 25/08/23 | 08A%/23 | 22/09/23 06/10/23 27110723 24/02/24
reparing for officers quarter no-2 of SWTP {e-GP) Bidge! Planned Days 0 5] ” 7 7 7 7 70
Phase-1
&8 G-15 |Supply of fites with related service other| Lot | 1 OTM CE Rey 12.00 1200  |Planned Dates 22109/23 06/10/23 2710123 24102i24
teparing for officers quarter no-1 of SWTP, {e-GP) Budget Planned Days o 71 Tz 7 7 27 7 270
Phase-1
Aclual Dales
89 W-28  [Repair and maintenance of Staf quarter of| Lot | 1 : CE Rev 5.00 500  |Planned Dates 08/09/23 22139723 06/10/23 271023 24102124
SWTP, Phasei Budget 21 14 7 21 70 270
8¢ | UUGW [Urgent and  unforese Procurement 1 MD Rav 6.30 630  [Planned Dates 3000823 13/09/23 27409723 04/10/23 01/11/23 29/02124
DEILS Sy ERAGE Planned Days 0 21 14 i 7 21 70 20
Aclual Dates
Residential Building Maintenance:Sub-Total 50,00 50.00
[ 14| Code:01.04-007( Office Building Maintenance}
: ; i I Carried over Procurement
81 | COG-14 [Supplying of Sanitary items at all huiding| Lot | 1 OTM SE Rev. 8.50 650  |Planned Dates
SWTP phase-01, F-070/21, W/0-083/22 (e-GP) Budget Planned Days
Actual Dates 1303122 | 14104122 19/04/22
52 | COW-23 [Painting and maintenance of Raw water| Lot | 1 OTM CE Rev 485 485  [Planned Dates
building at SWTP Phase-1,F-053/22 W/O- {e-GP) Budget Planned Days
100723 [ictuat Dates 29011722 | 15112122 | A8i01/23 | 2301723 | 2/4i2023




