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332 Repair And maintenance work officers Quarter building Meghna 02 unit (new allowment )at Asadgate
padma wasa compound dhaka First and Final Bill /&1 SR04 2510

5% /2 - 46.05.0000.440.07.194.2022-23/e-NOA-112 Sif¥Y : 25/10/2022
JIT=T R - 46.05.0000.440.07.194.2022-23.457 o194 : 25/10/2022

AT {FT 3 A (AFRFTS TR Iex (T, M/S. Selim Enterprise 9 32e I0eR {61 286 I
SATATSIRIT FITST @32 AN 4,26,792.926/- (Four Lakhs Twenty-Six Thousand Seven Hundred Ninety-Two
Taka And Ninety-Two Paisa Only) B1F Refb 2022-20 W1 IQAIF SEF ATATN FFMIFT UG ITSBGRT

SCOTF M/S. Selim Enterprise O3 SIFtet AfRCMe RiTe (2@ F11 3067 |

W

06-03-2023 19:57:45 PM
Mukta Saha
Executive Engineer
Civil Maintenance Division,DHAKA
WASA
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First and Final Bill
M easur ement Book

FIICOT 439 : LTM EGP
FCSF NIV : Repair And maintenance work officers Quarter building Meghna 02 unit (new
allowment )at Asadgate padma wasa compound dhaka
FAIIEARIFIA ATODRIT NN . M/S. Selim Enterprise
IR 2 :46.05.0000.440.07.194.2022-23.457
TR ©T12 . 25/10/2022
ISSER
SL Item Quantity Unit Unit Rate Bill Amount
1 Door Frame .309 Cum 41,872.28
1,35,509.00
2 Door Shutter 4.333 Sgm 60,085.72
13,867.00
3 Aluminium Sliding Window 4,182 Sgm 50,627.30
12,106.00
4 Renewing plaster 81.784 Sgm 24,453.50
299.00
5 Plastic Paint 209.981 Sgm 54,175.31
258.00
6 Morice door lock 8 Each 9,936.01
1,242.00
7 Enamel paint 72.714 Sgm 16,651.58
229.00
8 Wall Tiles 22.584 Sgm 41,667.50
1,845.00
9 Wood varnishing Yacht 74.981 Sgm 15,596.12
208.00
10 PVC Door shutter 3.253 Sgm 22,338.35
6,867.00
11 Hi-commode colour 2 Each 35,632.00
17,816.00
12 Basin 2 Each 15,252.00
7,626.00
13 Piller cock 4 Each 12,276.00
3,069.00
14 Angle stop cock 3 Each 3,606.00
1,202.00
15 Led tube light 22 Each 31,086.02
1,413.00
16 Electrical fitting fixing & line rep 14 Each 14,000.01
1,000.00
Total (Taka) : 449,255.712
Deduction 5% L ess: 22,462.786
Grand Total (Actual): 426,793.214
Grand Total (Round): 426,793.000

This is to certify that the contractor has no demand in cash or kind against this work except this final bill. No excess payment is being
made to the contractor on payment of thiz bill. No further payment will be made to the contractor. The work has been completed
within the stipulated time and as per specifications.
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06-03-2023 19:52:38 PM
Mohammad Reazul Islam
Sub-Assistant Engineer
Civil Maintenance Division,

06-03-2023 19:53:22 PM
Rahat Un Nobi
Assistant Engineer
Civil Maintenance Division,

f% G""/

06-03-2023 19:54:20 PM

Wasim Ali
Divisional Engineer

Civil Maintenance Division,DHAKA

06-03-2023 19:57:45 PM
Mukta Saha
Executive Engineer
Civil Maintenance Division,

DHAKA WASA DHAKA WASA WASA DHAKA WASA
B (%) A (%) GINING (%)
0.00 % 0.00 % , 41T -@R 0.00 %

0.00 0.00 0.00
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8,3Y,9»9.00
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DHAKA WATER SUPPLY WATER & SEWERAGE AUTHORITY
BILL FORM FOR First and Final Bill

(For Contractors and Supplier to be used when a single payment is made for a job or contract)

Name of Contractor: M/S. Selim Enterprise
Name of Work : Repair And maintenance work officers Quarter

building Meghna 02 unit (new allowment )at Asadgate padma wasa
compound dhaka
Contract No :46.05.0000.440.07.194.2022-23/e-NOA-112
Work Order/Purchase order NO: 46.05.0000.440.07.194.2022-23.457

Expected Completion Date: 11/23/2022

Reference to recorded measurement Book No.:

Date :03/06/2023

Date :25/10/2022
Date :25/10/2022

Actual Completion Date :23/11/2022

Date : 03/06/2023

Iltem Description of Unit Quantity Rate Amount Payees Remarks
No. Articles (TK) Acknowledg
ement with
date
1 2 3 4 5 6 7 8
1 Door Frame Cum .309
1,35,509.0 41,872.28
0
2 Door Shutter Sgm 4.333
13,867.00 60,085.72
3 Aluminium Sliding Window Sgm 4.182
12,106.00 50,627.30
4 Renewing plaster Sgm 81.784
299.00 24,453.50
5 Plastic Paint Sgm 209.981
258.00 54,175.31
6 Morice door lock Each 8
1,242.00 9,936.01
7 Enamel paint Sgm 72.714
229.00 16,651.58
8 Wall Tiles Sgm 22.584
1,845.00 41,667.50
9 Wood varnishing Y acht Sgm 74.981
208.00 15,596.12
10 PV C Door shutter Sgm 3.253
6,867.00 22,338.35
11 Hi-commode colour Each 2
17,816.00 35,632.00
12 Basin Each 2
7,626.00 15,252.00
13 Piller cock Each 4
3,069.00 12,276.00
14 Angle stop cock Each 3
1,202.00 3,606.00
15 Led tube light Each 22
1,413.00 31,086.02
16 Electrical fitting fixing & Each 14
line rep 1,000.00 14,000.01
Total (Taka): 449,255.712
Deduction 5% Less: 22,462.786
Grand Total (Actual): 426,793.214
Grand Total (Round): 426,793.000

Tel: +88-02-8117829-31
Developed by Coder De Dhaka Ltd.
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Page 4 of 8



mailto:info@dwasa.org.bd

In Words (F): Four Lakhs Twenty-Six Thousand Seven Hundred Ninety-Three Taka Only

Dated Signature of Contractor

06-03-2023 18:53:10 PM
Selim Ahammed

Proprietor
M/S. Selim Enterprise

of

A

C'f"/.

06-03-2023 19:52:38 PM 06-03-2023 19:53:22 PM 06-03-2023 19:54:20 PM 06-03-2023 19:57:45 PM
Mohammad Reazul 1slam Rahat Un Nobi Wasim Ali Mukta Saha
Sub-Assistant Engineer Assistant Engineer Divisional Engineer Executive Engineer
Civil Maintenance Division, Civil Maintenance Division, Civil Maintenance Division,DHAKA Civil Maintenance Division,
DHAKA WASA DHAKA WASA WASA DHAKA WASA
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Bangladesh Electronic Fund Transfer Network (BEFTN)
Pur pose Of Bank Branch Routing Account Account Amount Receiver Mobile
payment Name Name No No Type Name No
Contractor Bill NRB MIRPUR 260262983 01293330000 | Current 0.00 | M/S. Selim 01775238184
COMMERCI 0372 Account Enterprise
AL BANK
LTD.
]
06-03-2023 19:57:45 PM
Mukta Saha
Executive Engineer
Civil Maintenance Division,DHAKA WASA
Fax: +88-02-8117829-31 E-mail: info@dwasa.org.bd web:www.dwasa.org.bd
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Checklist Report

SL Checklist Name Checklist Decription
1 TP IS AN Repair And maintenance work officers Quarter
building Meghna 02 unit (new allowment )at
Asadgate padma wasa compound dhaka
2 APP/RAPP (S RIS BT 3 SIiNm=Il | 449844 - HOPE
3 ATHITS BIPI AR \3 SJCNI~NBISN 449844 - HOPE
4 AfaIT (B~ RGIAI AFTF 51U 3
5 A (GO TR QL AT AIUrol 12 - M/S. Selim Enterprise
6 SfF TeBER B @ SN 2476(3-f&f%) 12000
7 BT IMAG IO FANCRT S TECH
8 NOA 3 PG SINMIRY Oy NOA
9 5 TR ©205 8 BIfY 46.05.0000.440.07.194.2022-23/e-NOA-112 -
10/25/2022
10 JII TS oI 11/23/2022
11 I MR [RComd Work Report
12 AN [omd @ (G55 oMb 50 Visit Report
13 IR (I o789/ WA AT=— ) ST S NA
14 FIEI BRI IS @ sTrsin 6 months - 6/21/2023
15 HoRens ATFAHT O NA
16 FOMTORIIG Q3. W, §I3. G, O NA
17 NE1oraT SN FoN/BLT SHEI0 ©F \3 Pay Order No: 3389781 Check No: Bank Name:
ST NRB COMMERCIAL BANK LTD. Branch Name:
MIRPUR Routing No: 260262983 - 10/24/2022
18 1R Kot 9% oo Rea o = 449844
19 TS (PIF v.9 aF ) / S5 /Advance Advance
Tax
20 By RO ot (forfrens)

Tel: +88-02-8117829-31

Fax: +88-02-8117829-31

Developed by Coder De Dhaka Ltd.

E-mail: info@dwasa.org.bd

web:www.dwasa.org.bd
Page 7 of 8



mailto:info@dwasa.org.bd

z

BIFT AN SRR 3 o3 NEHH F9F
i s [Kersr
St, FIG! NGF NN QfSNg,

FISTN IS, BIF-5:5¢, DIPT SAMATI

Note:

1. Note from SAE.CMD to AE.CMD

06-03-2023 19:52:38 PM
Mohammad Reazul Islam
Sub-Assistant Engineer
Civil Maintenance Division, BI<T \SJTAT
2. SIS payment Invoice ST SITHATES IS SN beifo @ FOIE et ot IR 72-50s/ F51.a9.f 781 72-vs-vv ofF
Ry, a1 2 (W6 Reed {1 20 6.8,20,950/- (B 5% 2/ TSR A< foamAs) B wra | [t swa wmwEs

GINY (PP BT 21

06-03-2023 19:54:20 PM
Wasim Ali
Divisional Engineer
Civil Maintenance Division, BI<T \SJTAT
TAERT TR-55 GF (AFFS SmIe [Rel [Re GReRR v Tomoed fPRg, Fa1 361 @2 R SN e Ferer ofa

1S 1 79| T [ e TR Rerer ofS (o) T wromR Afzg o= or 341 791

06-03-2023 19:57:45 PM
Mukta Saha
Executive Engineer
Civil Maintenance Division, DI<PT \SJTAT
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