

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	For Furniture Maintenance (Code 01-02-024)														0.86		Lac Taka
	For Emergency Works																
10.1	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Suddenly emergency office Maintenance, Toilet, Painting and others office maintenance works etc.).	L.S	-	DPM/LTM/OTM	MD/CE	GOB (Rev.)	0.86	Planned Dates									As per requirement
								Planned Days									
								Actual Dates									
11	Electricity (Production) (Code 01-03-002)														3460.55		Lac Taka
12	Generator Fuel (Code 01-03-003)														44.89		Lac Taka
13	For Water Line Maintenance (Code 01-04-001)														202.90		Lac Taka
	Carried Over														58.17		
13.1	Repairing of water line leakage at Kutubpur Poschimpura, Vuighor, Vuliapara and Adjacent area under MODS Zone-7, Dhaka WASA	No.	1	DPM	MD	GOB (Rev.)	4.48	Planned Dates									
								Planned Days									
								Actual Dates							03-05-23		14-05-23
13.2	Repairing and maintenance of delivery water line at Gobindpur, North Rayerbagh Nama Shyampur and others water pump under MODS Zone-7 area, Dhaka WASA	No.	1	DPM	MD	GOB (Rev.)	1.95	Planned Dates									
								Planned Days									
								Actual Dates							30-04-23		13-04-23
13.3	Removing of contamination water at south side of Dhaka-Chittagong road under MODS Zone-7, Dhaka WASA (Package-11) (TID-762731) (APP Work no-B-13.31 of Fiscal year 2022-23)	No.	1	LTM eGP	CE	GOB (Rev.)	4.73	Planned Dates	01.08.22	16.08.22	31.09.22	07.09.22	15.09.22	16.10.22			15.11.22
								Planned Days									
								Actual Dates	31.01.23	20.02.23	07.03.23	09.03.23	14.03.23	20.03.23			08.05.23
13.4	Repair & maintenance of different dia water line leakage, removing contamination water, delivery line leakage repair, finding sluice valve, repair sluice valve, valve chamber and related ancillary works under MODS Zone-7, Dhaka WASA (APP Work no-B-13.40 of Fiscal year 2022-23)	No.	1	DPM	MD	GOB (Rev.)	4.85	Planned Dates									
								Planned Days									
								Actual Dates							31.05.23		24.05.23
13.5	Replacing of 225 mm dia water line at ward no-59 of DSCC near Pagla Sewer Treatment Plant (North-East corner), West Mohammadbagh Under MODS Zone-7, DWASA (APP Work no-B-13.40 of Fiscal year 2022-23)	No.	1	DPM	MD	GOB (Rev.)	2.95	Planned Dates									
								Planned Days									
								Actual Dates							09.05.23		24.05.23

সত্যায়িত
13/5/23
মোঃ আশরাফ উদ্দিন
সহকারী সেকশনালী
মডস জোন-৭, ঢাকা ওয়াসা