

MODS Zone-1

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract	Time for completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
13	Repairing & Maintenance of Leakage water Line at Bibir Baghicha Gate no.01,02 ,03,04 , Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		22/08/23	06/09/23	20/09/23	27/09/23	04/10/23	01/11/23		01/0
									Planned Days		0	15	14	7	7	28	60	6
									Actual Dates									
14	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)),Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/ DCP	MD/ DM D/C E	Rev.	92.73	92.73	Planned Dates									
									Planned Days		0	15	14	7	7	28	-	
									Actual Dates									
Sub. Total P2 Tk=							142.33	142.33										
Sub-Total (P1+P2)							152.17	152.17										

Q	Sewer Line Maintenance																	
Q1	Carried Over (Sewer Line)																	
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circuler Road, Hathkola Road Area Under MODS Zone-1,	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
Sub. Total Q1 Tk=							4.72	4.72										
Q2	For Works: To be done (Sewer Line)																	
1	Reparing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Toynbee Circuler Road, Hathkola Road Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
2	Repairing and Raising of Manhole at R.K Mission Road, Gopibag, K.M Das Lane, Koratitola, Doyagonj, Shamibag Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates		12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23		22/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
4	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road, Reshikash das Road, Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates		13/08/23	28/08/23	11/09/23	18/09/23	25/09/23	23/10/23		24/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20/1
									Planned Days		0	15	14	7	7	28	71	6
									Actual Dates									