

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
26	Installation and repair-maintenance of different dia sluice valve at DMA-904 DMA-905 DMA-906, DMA-907 DMA-903A DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
									Planned Days									
									Actual Dates									
27	Repair and maintenance of leakage and removal of polluted water at Kowla- Kowla Main Rd, NUB Rd, Ashiyon City Rd, Noddapara Rd, Ideal Tower Rd, Al- Arafat Bank Rd area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
28	Installation and repair-maintenance of different dia sluice valve at DMA-911A DMA-911B DMA-914, DMA-915 DMA-912 DMA-909 DMA-910 under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/24	31/08/24	24/08/24	4/9/2023	6/9/2023	31/09/24	15/11/24	46
									Planned Days									
									Actual Dates									
29	Repair and maintenance of leakage and removal of polluted water at Uttarkhan Balaramth Masterpara Gagipara Medical road Burirtec Dohadia Helal Market area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
									Planned Days									
									Actual Dates									
30	Construction and isolation and of washout chamber at DMA-907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
									Planned Days									
									Actual Dates									
31	Repair and maintenance of leakage and removal of polluted water Dokkhin Khan area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
32	Construction and isolation of washout chamber at DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
									Planned Days									
									Actual Dates									
33	Direct Cash Purchasing for emergency water line maintenance work under MODS Zone-9 Dhaka WASA.	Nr	40	DPM	CE	Rev.	10.00	10.00	Planned Dates									
									Planned Days									
									Actual Dates									
34	Emergency water line maintenance work /Road cutting works/Physical service at different places of MODS Zone-9, Dhaka WASA	LS	LS	LTM/ DPM/RFO	HOPE/ CE	Rev.	50.00	27.68	Planned Dates									
									Planned Days									
									Actual Dates									
Sub-Total F							159.00	131.88										

(F)Code: 01-04-003 (Water Pump Maintenance)

Budget-99.75 Lac

1	Repairing, maintenance of pump house and rising of boundary wall at Ajampur sorkar Bari water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
2	Cleaning of pump compound at DMA-904 DMA-905 DMA-906 DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
									Planned Days									
									Actual Dates									
3	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-904 DMA-905 DMA-903A DMA-903B DMA-907 DMA-906, under MODS Zone 9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
									Planned Days									
									Actual Dates									
4	Repairing, maintenance of pump house and rising of boundary wall at Dewangpara-1 water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
									Planned Days									
									Actual Dates									
5	Cleaning of pump compound at DMA-903A DMA-903B DMA-901 DMA-902 DMA-910 area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									