

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk	Allocation for the Year 2023-24	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
46	Repairing & maintenance of various diameter of Sluice Valve at Mirpur-2, Eastern Housing area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
47	Repairing & maintenance of various diameter of Sluice Valve at Agargaon, Janata housing, Shapla housing, Ekota housing and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Actual Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
48	Repairing & maintenance of various diameter of Sluice Valve at Border Bazar, Oli Market, Talola, Kamal Sarani, Begum Rokeya Sarani and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.90	4.90	Planned Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
49	Repairing & maintenance of various diameter of Sluice Valve at Mirpur Section-6, Milk Vita Road and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.95	4.95	Actual Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
50	Installation of water Hydrant at Mohakash water pump compound under MODS Zone-4, Dhaka WASA	Lot	1	RFQ	SE	Rev.	2.95	2.95	Planned Dates		14/08/23	28/08/23	04/09/23	11/09/23	18/09/23	09/10/23	08/11/23	30
51	Lowering of 110mm Dia HDPE water line at Road-13, Kaliyampur at DMA-407 under MODS Zone-4, Dhaka WASA	Lot	1	RFQ	CE	Rev.	4.90	4.90	Actual Dates		14/08/23	28/08/23	04/09/23	11/09/23	18/09/23	09/10/23	08/11/23	30
52	Raising of various diameter Sluice Valve at different roads of MODS Zone-4, Dhaka WASA	Lot	1	LTM (e-GP)	SE	Rev.	2.95	2.95	Planned Dates		14/08/23	28/08/23	04/09/23	11/09/23	18/09/23	09/10/23	08/11/23	30
53	Maintenance works of Delivery line, Washout Line, Gate Valve, Non-Return Valve, Bulk water meter and repairing of leakage at Delivery line of various pumps under MODS Zone-4, Dhaka WASA (Lot-3)	Lot	1	RFQ	SE	Rev.	2.95	2.95	Actual Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
54	Allocation for Direct cash Purchase for emergency maintenance works under MODS Zone-4, Dhaka WASA.	Lot	LS	DCP	CE	Rev.	6.25	6.25	Planned Dates									
55	Emergency water line maintenance work /Road cutting works/Physical Service at different places of MODS Zone-4, Dhaka WASA.	Lot	LS	LTM/ DPM/RF Q	HOPE/ CE	Rev.	70.00	70.00	Actual Dates									
Sub-Total G							304.35											

(H) Code: 01-04-007 (Office Building Maintenance) Budget-5.86 Lac

1	Repair, Maintenance, Renovation and necessary beautification works for MODS Zone-4 office building.	Nr	1	LTM (e-GP)	CE	Rev.	4.98	4.98	Planned Dates		01/01/24	15/01/24	22/01/24	29/01/24	05/02/24	26/02/24	11/04/24	45
2	Emergency Repair and Maintenance works of MODS Zone-4 office building.	Nr	1	LTM/ DPM/RF Q	CE/HOPE	Rev.	0.88	0.88	Actual Dates									
Sub-Total H							5.86											
Total Operating Expenditure							604.91											
Grand Total (Capital Expenditure+Operating Expenditure)							609.56											
In Words: Six Crore Nine Lac Fifty Six Thousand Taka Only																		

১০/০৭/২৩

10/07/23

10-07-2023 10/07/2023

10.07.23

১০/০৭/২০২৩

১০/০৭/২৩

১২.৭.২০২৩

১২.৭.২০২৩

Md. Mazharul Islam
Executive Engineer
MODS Zone-4, Dhaka WASAমোঃ মিজানুর রহমান
তত্ত্বাবধায়ক প্রকৌশলী
মডস সার্কেল-২, ঢাকা ওয়াসা।মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।উপ-বহালতা পত্রিকাতে (৫ জুলাই)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

১২.৭.২০২৩