

Sl. No.	Pack. No.	Description of Works, Goods and Services	Unit	Quantity	Proc. Meth.	Approving Authority	Estimated Cost in Lac	Time Code	Invitation of tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
32	W 3	Cleaning and removal of Sludges with solid particles from sludge lagoon-1 at PSTP.	Lot	1	LTM (e-GP)	CE	45.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
33	W 4	Cleaning and removal of Sludges with solid particles from sludge lagoon-2 at PSTP.	Lot	1	LTM (e-GP)	CE	45.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
34	W 5	Repair and maintenance of main trunk sewer line from 31 no. ward commissioner office to juran railgate.	Lot	1	OTM (e-GP)	DMD	10.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
35	W 6	Raising of manhole cover of main trunk sewer line. (lot-1)	Lot	1	OTM (e-GP)	DMD	10.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
36	W 7	Repair and maintenance of main trunk sewer line from mirhajibagh siphon to 31 no. ward commissioner office.	Lot	1	OTM (e-GP)	DMD	10.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
37	W 8	Repair maintenance of main trunk sewerline in front of Mohakhali DOHS 1 no gate, delivery chamber of Banani SLS and Asadgate SLS. under PSTP.	Lot	1	OTM (e-GP)	DMD	10.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
38	W 9	Re-construction of trunk sewer discontinuous line at Shahid Faruk road under PSTP.	Lot	1	LTM (e-GP)	MD	60.00	Planned Dates Planned Days Actual Dates	8-Aug-23	22-Aug-23 15	19-Sep-23 10	18-Nov-23 30
39	E 2	Unknown /Unseen allocation for emergency works i.e. SLS cleaning, Main trunk sewer cleaning, repairing of manhole cover etc.	Lot	LS	LTM (e-GP)/OTM (e-GP)/DPM/Forced account	CE/DMD/MD	82.00	Planned Dates Planned Days Actual Dates				
Sub-Head-1: Sewer pump maintenance, Tk=150/-							810.00	Sub Total Taka (In Lac)				
40	W 10	Repair maintenance of lift pump gear box (no-01 & 02), grease pump (no-01 and 02) with related works under PSTP.	Lot	1	OTM (e-GP)	CE	4.00	Planned Dates Planned Days Actual Dates	15-Aug-23	29-Aug-23 14	26-Sep-23 28	25-Nov-23 60

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]