

Sl. No.	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Fund	Estimate/Contract Cost in Lakh Taka	Expected Expenditure Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
94	24.46	Repairing & Maintenance of Sluice Valve Chamber and Construction of Sluice valve Chamber On The Water Line at Palashpur, Smritidhara, Santibagh, Sobujbagh, Alibahar, Shyampur Ujala, Shyampur Model School, Purbo Dholaipar Under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GoB (Rev.)	3.00	3.00	Planned Dates		1-Sep-24	18-Sep-24	29-Sep-24	14-Oct-24	15-Oct-24	22-Oct-24		22-Dec-24		
										Planned Days											
										Actual Dates											
95	24.47	Interconnection of 160 mm dia water line North Vuigor under MODS Zone-7, Dhaka WASA	No.	1	RFQ	SE	GoB (Rev.)	3.00	3.00	Planned Dates		1-Sep-24	18-Sep-24	29-Sep-24	14-Oct-24	15-Oct-24	22-Oct-24		22-Dec-24		
										Planned Days											
										Actual Dates											
96	24.48	Repairing & Maintenance of Sluice valve and Construction of Sluice valve chamber on the water line at Matuail Madrasa Bazar, Matuail koborsthan, Nayanagar, Kajla-vanga press, Eastern Housing, Hashem Road area under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GoB (Rev.)	3.00	3.00	Planned Dates		4-Aug-24	20-Aug-24	4-Sep-24	8-Sep-24	12-Sep-24	19-Sep-24		20-Oct-24		
										Planned Days											
										Actual Dates											
97	24.49	Repairing and maintenance of sluice valve chamber and construction of sluice valve chamber on the water line at different road of Eastam Housing, Basher Pool, Konapara, Momenbagh etc.area under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GoB (Rev.)	3.00	3.00	Planned Dates		1-Sep-24	18-Sep-24	29-Sep-24	14-Oct-24	15-Oct-24	22-Oct-24		22-Dec-24		
										Planned Days											
										Actual Dates											
98	24.50	Interconnection of 160 mm dia water line at Munshibagh, Shamimbagh area Under MODS Zone-7, Dhaka WASA.	No.	1	RFQ	SE	GoB (Rev.)	3.00	3.00	Planned Dates		1-Sep-24	18-Sep-24	29-Sep-24	14-Oct-24	15-Oct-24	22-Oct-24		22-Dec-24		
										Planned Days											
										Actual Dates											
99	24.51	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(Ta) (Suddenly emergency requirement of water line repairing works, Physical service, Water line maintenance, Sluice Valve & Valve chamber maintenance, Delivery water line maintenance etc.).	LS	-	DPM/OTM/ LTM eGP	MD/DMD/ CE	GoB (Rev.)	64.52	64.52	Planned Dates		As per requirement									
										Planned Days											
										Actual Dates											
248.52									248.52												
	25	Computer maintenance (Code 01-02-023)														Allocation :				2.00	Lac Taka
100	25.1	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(Ta) (Sudden emergency Computer maintenance etc.).	LS	-	DPM/OTM/ LTM eGP	MD/DMD/ CE	GoB (Rev.)	2.00	2.00	Planned Dates		As per requirement									
										Planned Days											
										Actual Dates											
2.00									2.00												

Amir

Ram

[Signature]

[Signature]

[Signature]

[Signature]