

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (if)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Computer Maintenance (01-02-023)																				
75	CM1	Repairing, Maintenance, and Ancillary Works for Office Computers, Printers, and Monitors under MODS & DWASA	N	1	RFQ	SE	Omn.	01-02-023	3.00	3.00	Planned Dates Planned Days Actual Dates	10-Aug-2025 0 14	31-Aug-2025 21 14	14-Sep-2025 21-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025
Maintenance of Boundary wall (01-04-005)																				
76	MB1	Repairing Maintenance and Ancillary works of Boundary wall Any Pump Compound under MODS Zone-5, DWASA (Package-01)	N	1	LTM	SE	Omn.	01-04-006	3.00	3.00	Planned Dates Planned Days Actual Dates	10-Aug-2025 0 14	31-Aug-2025 21 14	14-Sep-2025 21-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025
77	MB1	Repairing Maintenance and Ancillary works of Boundary wall Any Pump Compound under MODS Zone-5, DWASA (Package-02)	N	1	LTM	SE	Omn.	01-04-006	3.00	3.00	Planned Dates Planned Days Actual Dates	10-Aug-2025 0 14	31-Aug-2025 21 14	14-Sep-2025 21-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025
78	MB2	Any Kind of Emergency/ Necessary Works/ Services Related to Maintenance of Boundary wall.	N	1	DPW/ RFQ/ TAV/ PA/ LTM/ OTM	MD/ AO	Omn.	01-04-006	4.00	4.00	Planned Dates Planned Days Actual Dates	10-Aug-2025 0 14	31-Aug-2025 21 14	14-Sep-2025 21-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	21-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025	28-Sep-2025 28-Sep-2025 28-Sep-2025
Sub total=									10.00	10.00										
80 Honourarium (01-02-007)									2.00	2.00										
81 Internet Connection Fee (01-02-014)									2.66	2.66										
82 Furniture Maintenance (02-01-024)									8.00	8.00										
83 Printing & Stationaries (01-02-016)									3.00	3.00										
84 Spare parts (01-04-024)									3.00	3.00										
85 Postage and Courier(01-02-018)									1.88	1.88										
									0.80	0.80										
Total=									21.34	21.34										
Total=									368.36	368.36	Lac									

স্বাক্ষরিত প্রকৌশলী
মহান সচিব-০৫
ঢাকা তথ্যনা।

মহান সচিব-০৫
নির্বাহী প্রকৌশলী (৫: না)
০৩-০৮-২০২৫
ঢাকা তথ্যনা।

০৮/০৮/২৫
প্রকৌশলী মোঃ শাহ আলম
তত্ত্বাবধায়ক প্রকৌশলী
মহান সচিব-২ ঢাকা প্রকৌশলী মোঃ আব্দুল সাল্লাম কাদারী
০৮/০৮/২৫
৫/৯/২০২৫

প্রকৌশলী
মহান সচিব-২
ঢাকা তথ্যনা।

মোঃ শাহজাহান হিদা
সচিব-০৫
ঢাকা তথ্যনা।