

Serial No.	Package No	Description of Supply Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
53	B.11.14	Repair, maintenance and painting of External Wall and Common Space (Stair Case) at Doyel and Koyel Building of Pagla Staff Quarters.	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates		1-Oct-25 0	15-Oct-25 14	29-Oct-25 14	5-Nov-25 7	12-Nov-25 7	10-Dec-25 28	70		
54	B.11.15	Repair, maintenance and painting of External Wall and Common Space (Stair Case) at Charui and Tiya Building of Pagla Staff Quarters.	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates		1-Oct-25 0	15-Oct-25 14	29-Oct-25 14	5-Nov-25 7	12-Nov-25 7	10-Dec-25 28	70		
55	B.11.16	Repair, maintenance and painting of External Wall and Common Space (Stair Case) at Chandana and Payra Building of Pagla Staff Quarters.	Lot	1	LTM	CE	GoB (Rev.)	5.00	5.00	Planned Dates Planned Days Actual Dates		1-Oct-25 0	15-Oct-25 14	29-Oct-25 14	5-Nov-25 7	12-Nov-25 7	10-Dec-25 28	70		
56	B.11.17	Construction of Internal Road from Ch. 0+62km to 0+86km at east side of Pagla Staff Quarters under Store Division, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	12.00	12.00	Planned Dates Planned Days Actual Dates		1-Oct-25 0	15-Oct-25 14	29-Oct-25 14	5-Nov-25 7	12-Nov-25 7	10-Dec-25 28	70		
		Sub-Total 2						89.00	89.00											
		For Emergency Works								Planned Dates										
57	B.11.18	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ia) (Suddenly emergency Boundary Wall or Gate repairing works, Quarters Building maintenance works etc.) under Store Division, Dhaka WASA	Lot	1	DPM/ LTM/ OTM	DMD (O&M)/ CE/SE	GoB (Rev.)	1.00	1.00	Planned Dates Planned Days Actual Dates										
		Sub-Total 3						1.00	1.00											
		Total = Sub-Total (1 + 2 + 3)						100.00	100.00											
		(Allocation: 50.00 Lac)																		
	B.12	For Boundary Wall Maintenance (Code: 01-04-005)																		
58	B.12.01	Repair and maintenance of Boundary Wall of Pagla Staff Quarters Compound from Ch.0+043 km to 0+086 km at Store Division compound, Dhaka WASA	Lot	1	LTM	CE	GoB (Rev.)	5.00	4.90	Planned Dates Planned Days Actual Dates		1-Oct-25 0	15-Oct-25 14	29-Oct-25 14	5-Nov-25 7	12-Nov-25 7	10-Dec-25 28	70		