

Sl No	Package No	Description of Works & Goods	Lot	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
167	W-72	Repair & maintenance work of 6 nos. pre & post Lime dosing pump motor of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	16/10/25	06/11/25	20/11/25	23/11/25	04/12/25	25/12/25	24/04/26
168	W-73	Pre-treatment plant Meteor outlet water channel sludge cleaning & related works	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	05/10/25	26/10/25	09/11/25	16/11/25	23/11/25	14/12/25	13/04/26
169	W-74	Painting of sludge thickener scraper & mechanical equipment of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	19/10/25	09/11/25	23/11/25	30/11/25	07/12/25	28/12/25	27/04/26
170	W-75	Repair & maintenance of Treated Water storage tank ventilation pipe of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	19/10/25	09/11/25	23/11/25	30/11/25	07/12/25	28/12/25	27/04/26
171	W-76	Repair & maintenance of 2 set Vacuum fan motor of Clarifier B of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	01/12/25	08/12/25	29/12/25	28/04/26
172	W-77	Repair & maintenance of pneumatic actuators for pulsature, filtration unit & chlorination system of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	01/12/25	08/12/25	29/12/25	28/04/26
173	W-78	Cleaning, inspection and observation of pulsature clarifier C with vacuum chamber of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	07/10/25	28/10/25	11/11/25	18/11/25	25/11/25	16/12/25	15/04/26
174	W-79	Repair, maintenance & servicing of different type air conditioner of Meteor, chemical & Scada control room of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	01/12/25	08/12/25	29/12/25	28/04/26
175	W-80	Repair maintenance & painting work of backwash blower of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	02/12/25	09/12/25	30/12/25	29/04/26
176	W-81	Cleaning work & maintenance of pre treatment plant Meteor cell A to E	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	29/10/25	19/11/25	03/12/25	10/12/25	17/12/25	07/01/26	07/05/26
177	W-82	Repair maintenance & painting work of backwash pump motor of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	02/12/25	09/12/25	30/12/25	29/04/26
178	W-83	Repair maintenance & painting work of 6 nos. chlorine motiver water pump motor (15.7.5 KW) of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	02/12/25	09/12/25	30/12/25	29/04/26
179	W-84	Repair, maintenance of cooling water pipeline of Saroba Raw Water Pumping Station	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	22/10/25	12/11/25	26/11/25	03/12/25	10/12/25	31/12/25	30/04/26
180	W-85	Repair & maintenance work of Lifting pump motor set for Pre-treatment plant METEOR of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	22/10/25	12/11/25	26/11/25	03/12/25	10/12/25	31/12/25	30/04/26
181	W-86	Overhauling & Preventive Maintenance of Robuschi Blower Unit E & F with Drive Motor of Pre-treatment plant METEOR	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	23/10/25	13/11/25	27/11/25	04/12/25	11/12/25	01/01/26	01/05/26
182	W-87	Cleaning & maintenance of net bamboo fencing of DND aeration zone 4 at DND canal	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	02/10/25	23/10/25	06/11/25	13/11/25	20/11/25	11/12/25	10/04/26
183	W-88	Repair & maintenance of 2 set Vacuum fan motor of Clarifier C of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	01/12/25	08/12/25	29/12/25	28/04/26
184	W-89	Repair, maintenance & painting of sludge extraction valve, pipe line, drain valve & check plate of Clarifier D	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	12/10/25	02/11/25	16/11/25	23/11/25	30/11/25	21/12/25	20/04/26