

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Cost	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
132	W-36	Repair & maintenance work of all grass cutting machine of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	06/10/25	27/10/25	10/11/25	17/11/25	24/11/25	15/12/25	14/04/26
133	W-37	Cleaning, repair & maintenance of different chamber all inspection pit of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	06/10/25	27/10/25	10/11/25	17/11/25	24/11/25	15/12/25	14/04/26
134	W-38	Repair, maintenance & servicing of different type air conditioner of substation room & TW MCC room of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	07/10/25	28/10/25	11/11/25	18/11/25	25/11/25	16/12/25	15/04/26
135	W-39	Cleaning, inspection and observation of pulsabrite clarifier A with vacuum chamber of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	07/10/25	28/10/25	11/11/25	18/11/25	25/11/25	16/12/25	15/04/26
136	W-40	Repair & maintenance of Alum dosing pump motor & related works of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	08/10/25	29/10/25	12/11/25	19/11/25	26/11/25	17/12/25	16/04/26
137	W-41	Cleaning & maintenance of aerators surrounding area, floating debris & impeller of DND aeration zone 01	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	08/10/25	29/10/25	12/11/25	19/11/25	26/11/25	17/12/25	16/04/26
138	W-42	Repair, maintenance & painting of sludge extraction valve, pipe line, drain valve & check plate of Clarifier C	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	09/10/25	30/10/25	13/11/25	20/11/25	27/11/25	18/12/25	17/04/26
139	W-43	Inspection & yearly cleaning of Treated water storage tank A & B & related works of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	01/10/25	22/10/25	05/11/25	12/11/25	19/11/25	10/12/25	09/04/26
140	W-44	Repair, maintenance & painting work of overhead crane at treated water pumping station of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CP	Rev.	5.00	Planned Dates	21/09/25	12/10/25	26/10/25	02/11/25	09/11/25	30/11/25	30/03/26
141	W-45	Cleaning & maintenance of aerators surrounding area, floating debris & impeller of DND aeration zone 02	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	12/10/25	02/11/25	16/11/25	23/11/25	30/11/25	21/12/25	20/04/26
142	W-46	Repair & maintenance work of pre & post chlorinators of SWTP-2, DWASA chlorination system.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	12/10/25	02/11/25	16/11/25	23/11/25	30/11/25	21/12/25	20/04/26
143	W-47	Overhauling & Preventive Maintenance of Robuschi Blower Unit C & D with Drive Motor of Pre-treatment plant MBTEOR	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	23/09/25	13/11/25	27/11/25	04/12/25	11/12/25	01/01/26	01/05/26
144	W-48	Repair & maintenance work of evaporators of SWTP-2, DWASA chlorination system.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	12/10/25	02/11/25	16/11/25	23/11/25	30/11/25	21/12/25	20/04/26
145	W-49	Cleaning, repairing & maintenance of Alum & Lime pipeline at chemical building of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	13/10/25	03/11/25	17/11/25	24/11/25	01/12/25	22/12/25	21/04/26
146	W-50	Dismantling & installation of Aerator motor, suction pipe & related works for DND aeration zone-02	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	09/10/25	30/10/25	13/11/25	20/11/25	27/11/25	18/12/25	17/04/26
147	W-51	Cleaning & painting of Alum & Lime dosing platform of chemical building of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	13/10/25	03/11/25	17/11/25	24/11/25	01/12/25	22/12/25	21/04/26
148	W-52	Repair & maintenance of conveyor belt & others of chemical building of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	13/10/25	03/11/25	17/11/25	24/11/25	01/12/25	22/12/25	21/04/26
149	W-53	Repair, maintenance & painting of 3 nos. pump motor of sludge tank & mixer of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	13/10/25	03/11/25	17/11/25	24/11/25	01/12/25	22/12/25	21/04/26