

Sl No	Pack No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk (in Lac)	Expenditure Tk (in Lac)	Time Code for Process	Advertisement (if applicable)	Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
23	G9	Sub Head-F: Computer & Accessories (Allocated Budget 10 Lac) Work to be done Supply of computer, printer, toner and necessary accessories for PSTP.	Lot 1	1	DPM	SE	Revenue	5.00	5.00	Planned Dates Actual Dates	01-Sep-25 14	12	14	15	16	17	18	19	20
24	G10	Supply of computer accessories & related services for PSTP.	Lot 1	1	DPM	SE	Revenue	5.00	5.00	Planned Dates Actual Dates	25-Sep-25 14	12	14	15	16	17	18	19	20
25	G11	Sub Head-G: Furniture & office Equipment (Allocated Budget 10 Lac) Works to be done Supply of Furniture and necessary office equipments with related services for PSTP.	Lot 1	1	DPM	SE	Revenue	5.00	5.00	Planned Dates Actual Dates	25-Sep-25 14	12	14	15	16	17	18	19	20
26	G12	Supply of different categories office equipments with related services for PSTP Division.	Lot 1	1	DPM	SE	Revenue	5.00	5.00	Planned Dates Actual Dates	09-Oct-25 14	12	14	15	16	17	18	19	20
27	E3	Sub Head-H: Honorarium (Allocated Budget 6.65 Lac) TEC & others Honorarium	LS	1	TA		Revenue	6.65	6.65	Planned Dates Actual Dates	01-Jul-25								
28	G20	Sub Head-I: Office Maintenance (Allocated Budget 30 Lac) Carried over Supply of odorous cream, mosquito racket, flower broom, Kales shoe, torch light, dust bin etc for office maintenance under PSTP F3073	Lot 1	1	OTM (e-gp)	SE	Revenue	9.50	9.47	Planned Dates Actual Dates	07-Aug-24 14								
29	G13	Work to be done Supply of official uniform, safety shoe & related services for PSTP Division.	Lot 1	1	LS DPM	SE	Revenue	5.00	5.00	Planned Dates Actual Dates	04-Sep-25 14								
30	G14	Supply of necessary office equipments with related services for PSTP Division.	Lot 1	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Actual Dates	04-Sep-25 14								
31	G15	Supply of umbrella, hand wash, Gum Boot, flower broom and other equipments for PSTP Division.	Lot 1	1	DPM	SE	Revenue	5.53	5.53	Planned Dates Actual Dates	11-Sep-25 14								
32	E4	Sub Head-J: Fuel and Lubricant (Vehicles) (Allocated Budget 15 Lac) Fuel and Lubricant(Vehicles) bill	LS	1	TA	EECE	Revenue	15.00	15.00	Planned Dates Actual Dates	01-Jul-24								

মোঃ শাহজাহান মিয়া
জাতিসংঘ সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।

মোঃ আব্দুল সাল্য ব্রাহ্মী: এ.কে.এম. সহিদ উদ্দিন
উপ-করণ পরিচালক (পরিচালন ও প্রশাসন)
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।

মোঃ রাহাত শিকদার
নির্বাহী প্রকৌশলী
পাশের পর্যবেক্ষণাগার বিভাগ
ঢাকা ওয়াশা।

মোঃ শাহজাহান মিয়া
জাতিসংঘ সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।